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Certificate 
 
 

This Annual Quality Assurance Report sets out Tipperary County Council's 

approach to completing the Quality Assurance requirements as set out in 

the Public Spending Code. It is based on the best financial, organisational 

and performance related information available across the various areas of 

responsibility. 

 
Signature of Accounting Officer: 
 
 

Tipperary County Council 

 
 

Date: 30 th May 2022 
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Introduction  

 

Tipperary County Council has completed this Quality Assurance (QA) report 

as part of its on-going compliance with the Public Spending Code (PSC). 

The primary aim of the QA process is to establish the extent to which 

departments within the Local Authority are meeting the requirements 

outlined in the PSC.  

 

 

The Quality Assurance Process contains five steps:  

 

Step 1 - Draw up inventories of projects/programmes with a value in 

excess of €0.5m. 

 

Step 2 - The Organisation should publish summary information on its 

website of all procurements in excess of €10m, related to projects in 

progress or completed in the year under review. 

 

Step 3 - Complete the 7 checklists contained in the PSC.  

 

Step 4 - Carry out a more in-depth check on a sub set of 

projects/programmes from the Project Inventory based on the criteria set 

out within the Public Spending Code. 

 

Step 5 - Complete a short summary report for the National Oversight and 

Audit Commission (NOAC). 

 

 

 



Tipperary County Council – PSC Annual Quality Assurance Report 2021 

 

 

  
  Page 5 of 56  

 

Step 1: Inventory of Projects/Programmes 

 

Appendix 1 sets out Tipperary County Councils Project Inventory detailing 

expenditure on Projects/Programmes with a value above €0.5m, 

categorised by Expenditure being considered, Expenditure being incurred 

and Expenditure recently ended. Only projects with expenditure matching 

these criteria are included in the Project Inventory. 

 

All Directorates within Tipperary County Council were requested to compile 

a Project Inventory of relevant projects and programmes for the year under 

review, 2021. 

    

Tipperary County Council identified a total of 62 projects with current 

expenditure and 108 capital projects with a total project value in the 

amount of €625.1m. These projects are split across expenditure being 

considered, being incurred and recently ended. The following tables provide 

a summary of the projects set out in Appendix 1: 

 

  

Revenue 

Expenditure 

Capital 

Expenditure Totals 

Project Values >€0.5m >€0.5m >€0.5m 

Expenditure Being 

Considered  €6,835,228   €178,506,658   €185,341,886  

Expenditure Being 

Incurred  €201,287,189   €232,133,870   €433,421,059  

Expenditure Recently 

Ended  €                 -       €6,352,464   €6,352,464 

Totals  € 208,122,417  
  

€416,992,992 €625,115,409  
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Note: Appendix 1 includes 62 revenue projects/programmes with a total 

value in the amount of €208.1m. The revenue figures included in 

Appendix 1 are based on Unaudited Annual Financial Statements. 

Step 2- Published Summary of Procurements 

 

The Quality Assurance process requires Tipperary County Council to publish 

all procurements in excess of €10m on our website. There were no 

procurements in excess of €10M during 2021 in Tipperary County Council 

therefore there were no projects required to be reported on our website. 

This report is published on Tipperary County Councils website at the 

following location: http://www.tipperarycoco.ie/finance 

 

 

 

 

 

 

 

http://www.tipperarycoco.ie/finance
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Step 3- Checklists 

 

Step 3 of the QA process requires the completion of 7 Checklists for the 

purpose of providing a self-assessment overview of how compliant 

Tipperary County Council was with the requirements of the Public 

Spending Code during 2021. 

 

The checklists were completed by the spending Directorates and 

submitted to the Head of Finance, where they were compiled to create one 

of each of the 7 checklists representing Tipperary County Council’s 

assessment of its compliance with the PSC.  

 

The following checklists are set out in Appendix 2 of this report: 

 

• Checklist 1: General Obligations Not Specific to Individual 

Projects/Programmes  

• Checklist 2: Capital Projects or Capital Grant Schemes Being 

Considered   

• Checklist 3: Current Expenditure Being Considered  

• Checklist 4: Capital Expenditure Being Incurred  

• Checklist 5: Current Expenditure Being Incurred  

• Checklist 6: Capital Expenditure Completed  

• Checklist 7: Current Expenditure Completed 

 

The compiled responses from the completion of the 7 Checklists show a 

satisfactory level of compliance with the code. In some areas Covid-19 

impacted on the overall level of follow up work on project completion. 

 

There were no serious issues evident from the completion of the 

checklists; a greater appreciation of the requirements of the PSC 
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throughout the various spending departments needs to be re-enforced 

through-out Tipperary County Council especially in light of staff changes. 

 

 Step 4- In-depth Review of a Sub-set of Projects 

 

Step 4 of the QA process requires the Internal Audit unit to carry out an in-

depth review of a sample of projects to ascertain the quality of the 

appraisal, planning and/or implementation stages to make a judgement on 

whether the work was of an acceptable standard and in compliance with the 

Public Spending Code. 

 

The value of the projects selected for in-depth review each year must follow 

the criteria set out below: 

 

➢ Capital Projects: Projects selected must represent a minimum of 5% 

of the total value of all Capital projects on the Project Inventory. 

 

➢ Revenue Projects: Projects selected must represent a minimum of 1% 

of the total value of all Revenue Projects on the Project Inventory.  

The above minimums are an average over a three-year period. 2019 

marked the end of the first three-year period, 2016-2018 and the beginning 

of the next three-year period, 2019-2021. 
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The following table summarises the projects selected for in-depth review over the last 3 years as a % of the capital and 

revenue project inventories: 

 

QA Year under 

review 

Total 
Capital 

Project 

Inventory 

Total 
Revenue 

Project 

Inventory 

Value of 
Capital 

Projects 
selected for 

In-depth 

review 

Value of 
Revenue 

Projects 
selected for 

In-depth 

review 

% of Projects 
Selected of 

Total Capital 

Inventory 

% of Projects 

Selected of 
Total 

Revenue 

Inventory 

  €m €m €m €m % % 

2019 301.86 179.79 18.28 1.07 6% 0.6% 

2020 397.52 230.70 24.9 3.6 6.3% 1.6% 

2021 416.99 208.12 27.5 13.46 6.6% 6.5% 

Total over 3 years 1,116.37 618.61 70.68 18.13 6.33% 2.93% 
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The Public Spending Code states that over a 3 – 5 year period all stages of 

the project life cycle and every scale of project should have been included 

in the in-depth check. The table below sets out the programme groups that 

have been sampled over the 2016 – 2021 period: 

 

QA: Year 

under 

review 

Value of Capital 

Projects selected 

for In-depth 

review Programme Group 

  €m   

2016 2.3 Housing & Environment  

2017 6.0 Economic Development 

2018 19.03 Municipal District, Library Service & Roads 

2019 18.28 Recreation and Amenity & Emergency Services 

2020 24.9 Recreation and Amenity & Economic Development 

2021 27.5 Development Incentives & Control 

Total over 6 

years 98.01   

 

 

Internal Audit independently selected three projects, two capital and one 

revenue, from the Project Inventory (Appendix 1) having regard to the 

value of the projects, the spending department within the Local Authority 

and the stage which the project was at during 2021 in order to have a 

good range of project types and scales to review. The projects selected for 

in-depth review were as follows: 

➢ Capital Project- Cahir Town Centre Regeneration - €11,038,530 

➢ Capital Project- Carrick on Suir - ‘A Journey from the Suir Blueway to the 

Ormond Castle Quarter - Delivering Our Community’s Ambition’ - 

€16,460,000  

➢ Revenue Programme- RAS and Leasing Programme - € 13,465,085 
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The in-depth checks were carried out by the Internal Audit unit of Tipperary 

County Council in May 2022. Full copies of these in-depth checks can be 

found at Appendix 3. The following summaries the in-depth checks, 

including internal audit opinion, any recommendations made and 

managements response to these recommendations: 

 

1. Capital Project: Cahir Town Centre Regeneration - Capital 

expenditure being considered- €11,038,530. 

The aim of the project is the revitalising of the town centre in Cahir 

with a focus on pedestrian priority and civic space. The re-

development will be focused around Market House Business 

Development Centre based in one of the most historic buildings on 

the Square with a direct connection to a new car park development. 

 

The appraisal stage of this project presents a clear audit trail of the 

project from inception to its current status. It is Internal Audits 

opinion that the documentation provides satisfactory assurance that 

there is compliance with the Public Spending Code. 
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2. Capital Project: Carrick on Suir - ‘A Journey from the Suir 

Blueway to the Ormond Castle Quarter - Delivering Our 

Community’s Ambition’ - Capital expenditure being 

considered- €16,460,000. 

This Carrick on Suir Regeneration Plan – ‘A Journey from the Suir 

Blueway to the Ormond Castle Quarter’ is a Plan for the town, 

through investment in orientation and public realm enhancement 

actions, to build on its synergies with the Suir Blueway and the 

historic Ormond Castle Quarter and thereby regenerate the town 

centre as an attractive visitor destination. 

 

This project presents a clear audit trail of the project from inception 

to its current status. It is Internal Audits opinion that the 

documentation provides satisfactory assurance that there is 

compliance with the Public Spending Code. 

 

 

3. Revenue Programme: Housing RAS and Leasing Programme - 

- Revenue Expenditure - € 13,465,085  

The Rental Accommodation Scheme (RAS) is a social housing support 

introduced to cater for the accommodation needs of persons who are in 

receipt of long-term rent supplement. The scheme was introduced in 

2006 to be included in the scheme a person must be receipt of rent 

supplement for a minimum of 18 months.  

 

It is Internal Audit’s opinion that the documentation provides satisfactory 

assurance that there is compliance with the Public Spending Code. 
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Conclusion 

 

This report sets out all the requirements of the QA process of the PSC.  

In summary, 

➢ A Project Inventory has been completed by Tipperary County Council 

for 2021; 

➢ Any disclosures of procurements in excess of €10m have been 

published on Tipperary County Councils website; 

➢ The 7 compliance checklists were compiled under the terms of the 

PSC. These checklists indicate that there is a satisfactory level of 

compliance with the Public Spending Code. As part of this process no 

serious concerns were raised of non-compliance with the PSC, 

however there are areas which need improvement; 

➢ An in-depth review of a sample of projects has been completed. 

Where issues were noted, recommendations were made to address 

these issues as outlined in an appendix 3; and  

➢ The contents of this report provide details of the QA exercise 

completed as required by the Public Spending code and will be 

published on Tipperary County Councils website on 31st May 2022. 

Overall the QA process has provided Management of Tipperary County 

Council with reasonable assurance that the requirements of the PSC are 

being broadly complied with.  

 

Management will need to ensure that Directorates have an appreciation of 

the requirements of the PSC, particularly in light of staff changes 

throughout the organisation. This will involve training on the requirements 

of the code where necessary and emphasis on the importance of 

compliance with the PSC. Some External training was provided to staff via 

Webinar in 2021 and it is planned to provide further more detailed and 

focused in-house training during 2022.  

 

 

 



Tipperary County Council – PSC Annual Quality Assurance Report 2021 

 

 

  
  Page 14 of 56  

 

Tipperary County Council have and will work with training providers to roll 

out specific training to ensure staff are up-to-date with the latest 

requirements of the Public Spending Code. The Procurement unit of 

Tipperary County Council have also engaged a training provider to roll out 

specialist training for those involved in procurement process. 
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APPENDIX 1 – Project Inventory – 2021 

 

The attached excel file contains Tipperary County Councils Project Inventory 

detailing expenditure on Projects/Programmes with a value above €0.5m, 

categorised by expenditure being considered (sheet 1), expenditure being 

incurred (sheet 2) and expenditure recently ended (sheet 3) during 2021. 

Only projects with expenditure matching these criteria are included in the 

Project Inventory. 



Tipperary County Council – PSC Annual Quality Assurance Report 2021 

 

 

  
  Page 16 of 56  

 

 

 

 

 

APPENDIX 2 – Checklists of Compliance 
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Checklist 1 – To be completed in respect of general obligations not specific to individual 
projects/programmes. 

 

  
General Obligations not specific to individual 
projects/programmes. 

S
e
lf

-

A
s
s
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d

 

C
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c
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 R
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: 
 1

 

- 
3

 

 
Comment/Action Required 

Q 1.1 Does the organisation ensure, on an ongoing basis, that 

appropriate people within the organisation and its 
agencies are aware of their requirements under the Public 
Spending Code (incl. through training)? 

2 All information available on 

PSC is circulated to all 
relevant staff to ensure that 
they are fully informed of 
their obligations under PSC.  
Some external training was 
provided in 2021. Additional 
in-house training on the PSC 

will be carried out in 2022.  

Q 1.2 Has internal training on the Public Spending Code been 
provided to relevant staff? 

2 See Q1.1 Above comments.   

Q 1.3 Has the Public Spending Code been adapted for the type 
of project/programme that your organisation is 
responsible for, i.e., have adapted sectoral guidelines 
been developed? 

3 Adopted at sector level 

Q 1.4 Has the organisation in its role as Approving Authority 
satisfied itself that agencies that it funds comply with the 
Public Spending Code? 

N/A No projects relevant to the 
PSC 

Q 1.5 Have recommendations from previous QA reports (incl. 
spot checks) been disseminated, where appropriate, 
within the organisation and to agencies? 

3 Findings have been 
disseminated to all sections. 

Q 1.6 Have recommendations from previous QA reports been 
acted upon? 

2 Recommendations have been 
circulated to all sections for 
review and action and 
incorporated into the planning 

for future projects 

Q 1.7 Has an annual Public Spending Code QA report been 
submitted to and certified by the Chief Executive Officer, 
submitted to NOAC and published on the Local Authority’s 
website? 

3 Yes 

Q 1.8 Was the required sample of projects/programmes 

subjected to in-depth checking as per step 4 of the QAP? 

3 Yes 

Q 1.9 Is there a process in place to plan for ex post evaluations? 
Ex-post evaluation is conducted after a certain period has 
passed since the completion of a target project with 
emphasis on the effectiveness and sustainability of the 

project. 

2  

Q 
1.10 

How many formal evaluations were completed in the year 
under review? Have they been published in a timely 
manner? 

2 Carried out if and where 
appropriate 

Q 

1.11 

Is there a process in place to follow up on the 

recommendations of previous evaluations? 

2 Yes 

Q 
1.12 

How have the recommendations of reviews and ex post 
evaluations informed resource allocation decisions? 

2 Where appropriate 
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Checklist 2 – To be completed in respect of capital projects/programmes & capital grant 
schemes that were under consideration in the past year. 

 

  

Capital Expenditure being Considered – Appraisal and Approval 

S
e
lf

-
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1
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Comment/Action 
Required 

Q 2.1 Was a Strategic Assessment Report (SAR) completed for all capital 

projects and programmes over €10m? 3 
Where appropriate 

Q 2.2 Were performance indicators specified for each project/programme 
which will allow for a robust evaluation at a later date? 

Have steps been put in place to gather performance indicator data? 
2 

Yes 

Q 2.3 Was a Preliminary and Final Business Case, including appropriate 

financial and economic appraisal, completed for all capital projects and 
programmes? 

2 

Yes 

Q 2.4 Were the proposal objectives SMART and aligned with Government 

policy including National Planning Framework, Climate Mitigation Plan 
etc.?  

3 

Yes 

Q 2.5 Was an appropriate appraisal method and parameters used in respect of 

capital projects or capital programmes/grant schemes? 3 
Yes 

Q 2.6 Was a financial appraisal carried out on all proposals and was there 
appropriate consideration of affordability? 3 

 

Q 2.7 Was the appraisal process commenced at an early enough stage to 
inform decision making? 3 

Yes 

Q 2.8 Were sufficient options analysed in the business case for each capital 
proposal? 3 

Yes 

Q 2.9 Was the evidence base for the estimated cost set out in each business 
case? 

Was an appropriate methodology used to estimate the cost? 

Were appropriate budget contingencies put in place? 

3 

Yes 

Q 

2.10 

Was risk considered and a risk mitigation strategy commenced? 

Was appropriate consideration given to governance and deliverability? 
3 

Yes 

Q 

2.11 

Were the Strategic Assessment Report, Preliminary and Final Business 

Case submitted to DPER for technical review for projects estimated to 
cost over €100m? 

N/A 

 

Q 

2.12 

Was a detailed project brief including design brief and procurement 

strategy prepared for all investment projects? 3 
Yes 

Q 
2.13 

Were procurement rules (both National and EU) complied with? 3 
Yes 

Q 
2.14 

Was the Capital Works Management Framework (CWMF) properly 
implemented? 2 

Yes 

Q 
2.15 

Were State Aid rules checked for all support? 3 
Yes 

Q 
2.16 

Was approval sought from the Approving Authority at all decision gates? 3 
Yes 

Q 

2.17 

Was Value for Money assessed and confirmed at each decision gate by 

Sponsoring Agency and Approving Authority? 3 
Yes 

Q 
2.18 

Was approval sought from Government through a Memorandum for 
Government at the appropriate decision gates for projects estimated to 

cost over €100m? 
N/A 
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Checklist 3 – To be completed in respect of new current expenditure under consideration 

in the past year. 
 

  

Current Expenditure being Considered – 
Appraisal and Approval 

S
e
lf

-

A
s
s
e
s
s
e
d

 

C
o

m
p
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n

c
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1
 -

 3
 

 

Comment/Action 
Required 

Q 3.1 

Were objectives clearly set out? 3 

As part of the 2022 budget 

process and the Service 

Delivery Plan. 

Q 3.2 

Are objectives measurable in quantitative terms? 3 

National KPIs are in place for 

Local Government and 

review of works programme.  

Q 3.3 
Was a business case, incorporating financial and 

economic appraisal, prepared for new current 
expenditure proposals? 

3 

 

Where applicable considered 

as part of the Budget 

Process.  

Q 3.4 
Was an appropriate appraisal method used? 3 

KPIs are established each 

year for specific services 

Q 3.5 Was an economic appraisal completed for all 
projects/programmes exceeding €20m or an annual 
spend of €5m over 4 years? 

N/A  

Q 3.6 Did the business case include a section on piloting? N/A  

Q 3.7 Were pilots undertaken for new current spending 
proposals involving total expenditure of at least €20m 

over the proposed duration of the programme and a 
minimum annual expenditure of €5m? 

N/A  

Q 3.8 Have the methodology and data collection 
requirements for the pilot been agreed at the outset 

of the scheme? 
N/A 

 

Q 3.9 Was the pilot formally evaluated and submitted for 
approval to the relevant Vote Section in DPER? N/A 

 

Q 3.10 Has an assessment of likely demand for the new 
scheme/scheme extension been estimated based on 
empirical evidence? 

3 

 

Considered as part of the  

2022 Annual Budget. 

Q 3.11 
Was the required approval granted? 3 

Approval as part of 2022 

Budget Process 

Q 3.12 

Has a sunset clause been set? 3 

Where appropriate - Shared 

Service extended until Dec 

2027 

 

Q 3.13 If outsourcing was involved were both EU and 
National procurement rules complied with? 3 

Where applicable 

Q 3.14 Were performance indicators specified for each new 

current expenditure proposal or expansion of existing 
current expenditure programme which will allow for a 
robust evaluation at a later date? 

3 

National KPIs are in place for 

Local Government 

Q 3.15 
Have steps been put in place to gather performance 
indicator data? 3 

Where National KPIs are in 

place for Local Government 
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Checklist 4 – To be completed in respect of capital projects/programmes & capital 
grants schemes incurring expenditure in the year under review. 

 

  
Incurring Capital Expenditure  

S
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3

 

 
Comment/Action 
Required 

Q 4.1 Was a contract signed and was it in line with the Approval given at each 
Decision Gate? 

3 Yes  

Q 4.2 
Did management boards/steering committees meet regularly as 
agreed? 

3 

Relevant teams within 

departments meet on 

regular basis 

Q 4.3 

Were programme co-ordinators appointed to co-ordinate 

implementation? 
3 

Staff at the appropriate 

level, given 

responsibility for 

specific projects.  

Q 4.4 
Were project managers, responsible for delivery, appointed and were 
the project managers at a suitably senior level for the scale of the 
project? 

3 

Staff at the appropriate 

level given 

responsibility for 

specific projects 

Q 4.5 Were monitoring reports prepared regularly, showing implementation 
against plan, budget, timescales and quality? 

3 
Monitored v Budgets 

and timelines. 

Q 4.6 

Did projects/programmes/grant schemes keep within their financial 
budget and time schedule? 

2 

In majority of projects, 

some adjustments 

relating to Covid 19 

were required.  

Q 4.7 
Did budgets have to be adjusted?  3 

Yes, adjusted where 

required up / down.  

Q 4.8 
Were decisions on changes to budgets / time schedules made 
promptly? 

3 

 

Yes 

 

Q 4.9 Did circumstances ever warrant questioning the viability of the 

project/programme/grant scheme and the business case (exceeding 
budget, lack of progress, changes in the environment, new evidence, 
etc.)? 

3  

Q 
4.10 

If circumstances did warrant questioning the viability of a 
project/programme/grant scheme was the project subjected to 
adequate examination? 

3  

Q 
4.11 

If costs increased or there were other significant changes to the project 

was approval received from the Approving Authority? 
3 

To enable grant draw 

downs.   

Q 
4.12 

Were any projects/programmes/grant schemes terminated because of 
deviations from the plan, the budget or because circumstances in the 
environment changed the need for the investment? 

3 No projects in 2021 
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Checklist 5 – To be completed in respect of current expenditure programmes incurring 
expenditure in the year under review. 
 

  
Incurring Current Expenditure 

S
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Comment/Action Required 

Q 5.1 
Are there clear objectives for all areas of current 
expenditure? 

3 Yes. Spending Programme Defined 
as part of the Annual Budget 
Process 

Q 5.2 
Are outputs well defined? 

3 National KPIs are in place for Local 
Government 

Q 5.3 

Are outputs quantified on a regular basis? 

3 KPIs are established each year for 
specific services and service 
delivery plans reviewed 
throughout the year.  

Q 5.4 
Is there a method for monitoring efficiency on an 
ongoing basis? 

3 Yes. Budget performance and 

monitoring is in place throughout 
the year. 

Q 5.5 
Are outcomes well defined? 

3 Defined through the Annual 
Service Plans. 

Q 5.6 

Are outcomes quantified on a regular basis? 

3 The development of the Annual 

Service Plans has enhanced this 
measurement and regular 
reporting to Council throughout 
the year. 

Q 5.7 Are unit costings compiled for performance 

monitoring? 

3 Where National KPIs are in place 

for Local Government 

Q 5.8 
Are other data complied to monitor performance? 

3 As part of the Annual Budget 

process. 

Q 5.9 
Is there a method for monitoring effectiveness on an 
ongoing basis? 

3 As part of the Annual Budget 
process, Internal and External 

Audits and CE reports to Council   

Q 5.10 Has the organisation engaged in any other ‘evaluation 
proofing’ of programmes/projects? 

2 Data to be collected to allow for 
future evaluation. 
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Checklist 6 – To be completed in respect of capital projects/programmes & capital grant 
schemes discontinued in the year under review. 

 

  
Capital Expenditure Recently Completed 
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Comment/Action 
Required 

Q 6.1 

How many Project Completion Reports were completed in the year 
under review? 

2 

5 projects completed (4 
Housing related) in 
2021, post project 
reviews to be completed 

when appropriate 

Q 6.2 Were lessons learned from Project Completion Reports incorporated 
into sectoral guidance and disseminated within the Sponsoring 
Agency and the Approving Authority? 

2 
 

Q 6.3 
How many Project Completion Reports were published in the year 

under review? 
1 

Project completion 

reports to be published 
when appropriate 

Q 6.4 

How many Ex-Post Evaluations were completed in the year under 

review? 
1 

Ex-Post Evaluations will 
be completed where 
appropriate when 

sufficient time has 
elapsed to allow a 
proper assessment 

Q 6.5 

How many Ex-Post Evaluations were published in the year under 
review? 

1 

Ex-Post Evaluation 
reviews were impeded 
by Covid-19 restrictions 

in 2021. Additional 
resources are being put 
in place in 2022 to 
enable this work be 
completed in 2022. 

Q 6.6 Were lessons learned from Ex-Post Evaluation reports incorporated 
into sectoral guidance and disseminated within the Sponsoring 

Agency and the Approving Authority? 
1 

As per Q6.5 above 

Q 6.7 Were Project Completion Reports and Ex-Post Evaluations carried out 
by staffing resources independent of project implementation? 

1 
As per Q6.5 above 

Q 6.8 Were Project Completion Reports and Ex-Post Evaluation Reports for 
projects over €50m sent to DPER for dissemination? 

N/A 
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Checklist 7 – To be completed in respect of current expenditure programmes that 
reached the end of their planned timeframe during the year or were discontinued. 

 

  
Current Expenditure that (i) reached the end of its 
planned timeframe  or (ii) was discontinued 

S
e
lf

-

A
s
s
e
s
s
e
d

 

C
o

m
p

li
a
n

c

e
 R

a
ti

n
g

: 
 

1
 -

 3
 

 
Comment/Action 
Required 

Q 7.1 
Were reviews carried out of current expenditure programmes 
that matured during the year or were discontinued? 

N/A No revenue 
programmes 
discontinued in 2021 

Q 7.2 Did those reviews reach conclusions on whether the programmes 
were efficient? 

N/A As above 

Q 7.3 Did those reviews reach conclusions on whether the programmes 
were effective? 

N/A As above 

Q 7.4 Have the conclusions reached been taken into account in related 

areas of expenditure? 

N/A As above 

Q 7.5 Were any programmes discontinued following a review of a 
current expenditure programme? 

N/A As above 

Q 7.6 Were reviews carried out by staffing resources independent of 

project implementation? 

N/A As above 

Q 7.7 Were changes made to the organisation’s practices in light of 
lessons learned from reviews? 

N/A As above 

 

Notes: 
 
The scoring mechanism for the above checklists is as follows: 

o Scope for significant improvements = a score of 1 
o Compliant but with some improvement necessary = a score of 2 

o Broadly compliant = a score of 3 

 

 

 
 
  



Tipperary County Council – PSC Annual Quality Assurance Report 2021 

 

 

  
  Page 24 of 56  

 

 

 

 

APPENDIX 3 – Internal Audits In-depth Review 
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Quality Assurance – In Depth Check No.1 

  

Section A: Introduction 

This introductory section details the headline information on the programme or project 
in question. 

Programme or Project Information 

Name 
 

Regeneration of Cahir Town Centre 
 

Detail 

 

A Pathway to the Regeneration of Cahir Town 
Centre: Re-establishing the Historic Square 

as the Living-Working Quarter 
 

Responsible Body Tipperary County Council 

Current Status Project Being Considered 

Start Date 2020 

End Date 2025 

Overall Cost 
€11,038,530 
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Project Description 
 

Tipperary County Council (TCC) will be the principal project manager and 

lead partner in the delivery of the project from inception to completion. The 

estimated costing for the delivery of the project is €11,038,530 with 80% 

of the project funded through RRDF funding and 20% matched funding from 

Tipperary County Council. Tipperary County Council was approved funding 

of €632,240 of the project under Category 2 of the Rural Regeneration and 

Development Fund.  This will enable the project to reach Category 1 

readiness. 

The project seeks to deliver a four-pillared plan for the regeneration of 

Cahir outlined below: 

1: Cahir Market House Business Development Centre 

2: Town Centre Public Realm Enhancement 

3: Cahir Library & Cultural Hub in the Granary Building 

4: River Suir Blueway: Destination Point Enhancement 

This project proposal is the outcome collaborative approach between 

stakeholders of Tipperary County Council, Cahir Development Association, 

the Local Enterprise Office and the Tipperary Energy Agency. The aim of 

the project is the revitalising of the town centre in Cahir with a focus on 

pedestrian priority and civic space. The re-development will be focused 

around Market House Business Development Centre based in one of the 

most historic buildings on the Square with a direct connection to a new car 

park development. The library relocation will provide a modern library 

services in a vacant location the Granary Building. 
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Section B - Step 1: Logic Model Mapping 

As part of this In-Depth Check, [Unit Name] have completed a Programme Logic Model (PLM) for the Regeneration 

of Cahir Town Centre. 

Objectives Inputs Activities Outputs Outcomes 
 

• To deliver a 

dynamic town 

centre with a 

focus on 

pedestrian 

and civic 

spaces 

• To strengthen 

the historic 

Square as an 

economic 

 

• Proposed 

funding 

€11,038,530 

through RRDF 

application and    

matched funds 

from Tipperary 

County Council 

• Partnership 

engagement 

• Feasibility Study 

 

• Application 

submitted to 

department for 

funding 

• Project 

Implementation 

Plan developed 

• Project 

manager 

appointed to 

the project 

 

• To re-

establish the 

historic 

Square as an 

economic 

quarter and 

civic space 

• Redeveloped 

Business 

Centre 

 

• Increased foot 

fall in town 

centre in-turn 

leads to 

increased 

business 

activity and 

end spending 

• Increased 

outdoor 

spaces for 

dining, public 
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 . A PLM is a standard evaluation tool and further information on their nature is available in the Public Spending 

Code.  

 

 

quarter and 

civic space 

• To build a 

robust and 

sustainable 

economy in 

the town 

• To provide a 

modern 

Library 

Service & 

Cultural Hub 

in vacant 

sections of the 

Granary 

building. 

 

 

• Project 

implementation 

team 

 

 

 

• Procurement of 

design team 

• Part 8 design 

• Acquisition of 

site 

 

• Enhanced 

Library 

Service 

• Pedestrian 

and cycle 

friendly town 

centre 

 

activities and 

events which 

will attract 

further 

tourism 

 

http://publicspendingcode.per.gov.ie/
http://publicspendingcode.per.gov.ie/
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Description of Programme Logic Model  

 

Objectives:   

The objective of the project to deliver a dynamic town centre with a focus on pedestrian and civic spaces. 

The re-development will be focused around Market House Business Development Centre based in a historic building 

on the Square with a direct connection to a new car park development. The Library relocation will provide a modern 

library services in a vacant location the Granary Building. 

 
Inputs:  

The main input of the project is the required funding required to achieve the object of the project. 

1. To deliver the objectives of the project is proposed funding of €11,038,500 is required. Tipperary County 

Council will fund the required match funding as per the requirements of the RRDF. To date funding of 

€632,240 was applied for through the RRDF fund. 

2. Successful partnership engagement with Cahir Development Association, the Local Enterprise office and 

Tipperary Energy Agency to achieve the objectives of the project 

3. Feasibility Study for the development of Enterprise space in Cahir 
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Activities:   

The team at Tipperary County Council have achieved the below in relation to the project: 

• Submitted an RRDF application to the Department 

• Project Manager appointed to project 

• Project plan with clear targets and timelines 

• Project team managing the progression of the project.  

• Secured sites for project 

• Appointed consultants for the design of the Business Centre and Car Park elements of the project. 

• Part 8 Planning process completed 

Outputs:  

The project will re-establish the historic Square as an economic quarter and civic space with emphasis on a people 

focused space to enjoy the town centre of Cahir. The new car park will remove the off-street parking to allow for 

public realm enhancements. A Business Development Centre will be provided in the town centre. The relocation of 

the library will provide an enhanced library services for the local community of Cahir. 

 

Outcomes: 

• Socio- economic benefit for the community 

• Attract people to meet and enjoy the amenities provided in Cahir town 
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Section B - Step 2: Summary Timeline of Project/Programme 

The following section tracks the from inception to conclusion in terms of major project/programme milestones  
Regeneration of Cahir Town Centre 

  

2018 Cahir Business Development Plan: An economic study and needs assessment for the Business 
Development Centre. The assessment appraised for the need to fulfil the needs for increased 

commercial space in the town centre. 
  

2018/2019 Stakeholders Engagement Process and similar project review across the country 
 

 
 

2020 Application for the Regeneration of the Cahir Town Centre under the Rural Regeneration 

Development was submitted to the department for category 2 proposals submitted by Tipperary 
County Council 

  
2020 Department approval for funding for phase 1 of the project 

2021 Appointment of consultants: 
Deaton Lysaght Architects – Cahir Market House Business Centre 

Tobin Consulting Engineers-Cahir Town Centre Car Park 
 

  
2021 Purchase of the required site for development of the project 

2021 Detailed design and planning preparation for Part 8 process  
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Section B - Step 3: Analysis of Key Documents 

The following section reviews the key documentation relating to appraisal, 
analysis and evaluation for the Regeneration of Cahir Town Centre. 

 

Project/Programme Key Documents 

Title Details 

Feasibility Study for the 
development of Enterprise space in 

Cahir 

Detailing the needs for further 
commercial space in Chair 

Rural Regeneration and 
Development Fund application 

submitted to department 

Detailing the objectives, project 
time lines and support of the 

project  
Procurement documentation for the 

appointment of the consultants to 
the project 

Completion of the procurement 

process in line with TCC 
procurement policy 

Part 8 
Completion of detailed design and 

planning process 
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Section B - Step 4: Data Audit 

The following section details the data audit that was carried out for the 

Regeneration of Cahir Town Centre. It evaluates whether appropriate data 
is available for the future evaluation of the project/programme.  

Data Required Use Availability 

Economic Study and 

Needs Assessment  

To determine the need 

project in the town of 
Cahir 

Yes 

High Level timeline plan 
To indicate the proposed 

completion of the project 
Yes 

Funding Plan 
To determine how the 

project will be funded  
Yes 

Correspondence 
between TCC and 

Stakeholders 

To determine the 
support for the delivery 

of project 

Yes 

Project Team meeting 
Minutes 

To record the progress 
of the project 

Yes 

Project Tracker 
To track the milestones 

of the project 
Yes 

Expenditure Tracker 

To analyse the 

expenditure on the 
project and determine if 
it is in line with project 

costings/ funding 

Yes 

Procurement Records 

To determine if the 

project is procurement 
in line with policies of 

TCC 

Yes 

 
Data Availability and Proposed Next Steps 

It is the opinion of Internal Audit that Tipperary County Council are 

collecting relevant data that will enable future evaluation of this project.  
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Section B - Step 5: Key Evaluation Questions 

The following section looks at the key evaluation questions for based on the 
findings from the previous sections of this report.  

 

Does the delivery of the project/programme comply with the 

standards set out in the Public Spending Code? 

Internal Audit are satisfied that the project objective was clearly defined 

in this project.  

Internal Audit are satisfied that there is satisfactory compliance to date 

with the requirements of the Public Spending Code in relation to this 

project. 

 

Is the necessary data and information available such that the 
project/programme can be subjected to a full evaluation at a later 

date? 

Internal Audit noted that the data of the project is stored on the project 

management filing system. It is the opinion of Internal Audit that Tipperary 

County Council are collecting relevant data at this stage of the project which 

would enable future evaluation. 

What improvements are recommended such that future processes 
and management are enhanced? 

In phase 1 of the project there was cost overruns with expenditure that 

was unforeseen at the original costing of the Project. Internal Audit would 

recommend the reasons for the cost overruns are documented for future 

evaluation of the project. 
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Section C: In-Depth Check Summary 

The following section presents a summary of the findings of this In-Depth 

Check on the Regeneration of Cahir Town Centre.  
 

Summary of In-Depth Check 

The aim of the project is the revitalising of the town centre in Cahir with a 

focus on pedestrian priority and civic space. The re-development will be 

focused around Market House Business Development Centre based in one 

of the most historic buildings on the Square with a direct connection to a 

new car park development. 

The appraisal stage of this project presents a clear audit trail of the project 

from inception to its current status. It is Internal Audits opinion that the 

documentation provides satisfactory assurance that there is compliance 

with the Public Spending Code. 

 

Management Response – Cost Overrun 
 

The application for RRDF Category 2 funding was submitted in 2020. This 

application did not include an adequate allowance for all of the investigative 

works that are required for a project of this scale and nature. These 

investigative works needed to be undertaken at preliminary design stage in 

order to minimise the financial and project management risks at the later 

procurement and construction stages of the project. Also, legal fees 

associated with the site purchases for the proposed car park were not 

accounted for in the original application.  

The MD Management Team agreed to absorb the additional costs associated 

with the Cahir Project (category 2 element) in order not to compromise 

future RRDF funding applications to the Department. The award criteria for 

RRDF funding applications penalises applicants for previously cost 

overruns.  

TCC Project Management fees were also not included in the original 

application but the Department’s RRDF unit agreed to pay 80% of this cost 

in Q1 2021.  The Department have also agreed that project management 

costs can be included in future RRDF funding applications.
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Quality Assurance – In Depth Check No.2   

  

Section A: Introduction 

This introductory section details the headline information on the programme or project 
in question. 

Programme or Project Information 

Name 
 

Carrick on Suir Regeneration 
 

Detail 
Carrick on Suir Regeneration Plan 

‘A Journey from the Suir Blueway to the 

Ormond Castle Quarter’ 

Responsible Body Tipperary County Council 

Current Status 
Project Being Considered 

 

Start Date 2020 

End Date 2025 

Overall Cost €16,460,000 
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Project Description 
 

Tipperary County Council (TCC) will be responsible for the delivery of the 
project from inception to completion. The estimated costing for the delivery 

of the project is €16,460,00 with proposed funding through RRDF funding 
with match funding from Tipperary County Council. Tipperary County 

Council was approved funding of €365,625 of the project under Category 2 

of the Rural Regeneration and Development Fund with match funding of 

€121,875.  This will enable the project to reach Category 1 readiness. 

 

This Carrick on Suir Regeneration Plan – ‘A Journey from the Suir Blueway 
to the Ormond Castle Quarter’ is a Plan for the town, through investment 

in orientation and public realm enhancement actions, to build on its 
synergies with the Suir Blueway and the historic Ormond Castle Quarter 

and thereby regenerate the town centre as an attractive visitor destination. 

 

The implementation of the Plan will consist of the following two elements: 

 

• Enhancement of the Suir Blueway at Carrick on Suir and Healy 

Park: 

The Suir Blueway Tipperary is a 53km walking, cycling and water 

sports trail stretching from Cahir to Carrick-on-Suir. The plan will 

provide an enhanced orientation scheme from the Blueway at Healy 

Park that will extend to the town centre. 

 

• Regeneration and enhancement of the central area and public 

realm: 

To regenerate and revitalise the Town Centre of Cahir, by enhancing 

orientation and connection, development of civic spaces and 

enhanced pedestrian and cyclist movement in the town. 
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Section B - Step 1: Logic Model Mapping 

As part of this In-Depth Check, [Unit Name] have completed a Programme Logic Model (PLM) for  

Carrick on Suir Regeneration 
 

Objectives Inputs Activities Outputs Outcomes 
 

• Enhancement of 

the Suir Blueway 

at Carrick on 

Suir and Healy 

Park 

• Linkage between 

the Blueway and 

the town centre 

• To regenerate 

and revitalise the 

Town Centre, by 

enhancing 

 

• Proposed 

funding 

€16,460,000 

through RRDF 

application and    

matched funds 

from Tipperary 

County Council 

• Stakeholder 

engagement 

• Multi Criteria 

Appraisal 

 

• Application 

submitted to 

department for 

funding 

• Project 

Implementation 

Plan developed 

• Project 

manager 

appointed to 

the project 

 

• Healy Park 

as a water 

sports 

arrival point 

and 

community 

amenity 

• Pedestrian 

friendly 

zones in 

the town 

centre 

 

• Increase in 

tourism in 

the area 

• Enhanced 

visitor 

experience 

and 

movement 

through the 

town’s key 

visitor’s 

attractions 
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 . A PLM is a standard evaluation tool and further information on their nature is available in the Public Spending 

Code.  

 
 

 
 

 
 

 
 

 
 

orientation, civic 

spaces and 

pedestrian/cyclist 

movement in the 

town. 

• To provide a 

Digital Hub 

through 

redeveloping of 

the old disused 

Post Office 

 

• Project 

implementation 

team 

 

 

 

• Procurement of 

design team 

• Part 8 design 

and approval 

 

• Digital Hub 

 

• Linkage 

from the 

Blueway to 

the town 

centre to 

Ormond 

Castle 

Quarter 

• Promotion of 

leisure 

activities on 

the Blueway 

• Revitalised 

Town Centre 

• Retain local 

community 

with the new 

Digital Hub 

• Provision of 

jobs during 

development 

http://publicspendingcode.per.gov.ie/
http://publicspendingcode.per.gov.ie/
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Description of Programme Logic Model  

 

Objectives:   

The overall objective of this project is to develop Carrick on Suir as a visitor destination through improved linkage 

between the Suir Blueway and the town centre and the enhancement of the central area through development of 

pedestrian friendly areas and enhanced amenities in Carrick on Suir.  

 

Inputs:  

The main input of the project is the required funding required to achieve the object of the project. 

4. To deliver the objectives of the project is proposed funding of €16,460,000 is required. Tipperary County 

Council will fund the required match funding as per the requirements of the RRDF. To date funding of 

€365,625 was applied for through the RRDF fund category 2. 

5. Stakeholder engagement with Carrick on Suir and Economic Development Committee (COSTEDC) to achieve 

the objectives of the project 

6. Completion of the Multi- Criteria Appraisal for this project 

 

Activities:   

The team at Tipperary County Council have achieved the below in relation to the project: 

• Submitted an RRDF application to the Department and securing of funding under category 2 of the 

Development Fund  

• Project Manager appointed to project and project plan with clear targets and timelines 
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• The completion of the tender process and the appointment of the consultants for the project. 

• The completion of the Part 8 Planning process 

Outputs:  

Having carried out the identified activities using the inputs, the output of the project will be 

• Healy Park as a water sports arrival point and community amenity 

• Pedestrian friendly zones in the town centre 

• New Digital Hub 

• Linkage from the Blueway to the town centre to Ormond Castle Quarter 

 

Outcomes: 

The envisaged outcome of the project is to provide an enhanced visitor experience and movement through the 

town’s key visitor’s attractions and a revitalised town centre with social and economic benefits for the community. 
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Section B - Step 2: Summary Timeline of Project/Programme 

The following section tracks the from inception to conclusion in terms of major project/programme milestones  

Regeneration of Cahir Town Centre 
  

2019/2020 Multi Criteria Appraisal and stakeholder engagement 

2020 Application for the Regeneration of the Carrick on Suir Regeneration under the Rural 

Regeneration Development was submitted to the department for category 2 proposals submitted 
by Tipperary County Council. 

  
2020 Department approval for funding for phase 1 of the project 

2020 Tender Process and Appointment of consultants: 
Malachy Walsh and Partners 

  
2021 Detailed design and planning preparation for Part 8 process  
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Section B - Step 3: Analysis of Key Documents 

The following section reviews the key documentation relating to appraisal, 
analysis and evaluation for the Carrick on Suir Regeneration 

Project/Programme Key Documents 

Title Details 

Multi Criteria Appraisal for the 

development of Carrick on Suir 
Regeneration 

Detailing the financial analysis and 

the cost benefit analysis of the 
project 

Rural Regeneration and 

Development Fund application 
submitted to department 

Detailing the objectives, project 

time lines and support of the 
project  

Procurement documentation for the 
appointment of the consultants to 

the project 

Completion of the procurement 
process in line with TCC 

procurement policy 

Part 8 
Completion of detailed design and 

planning process 
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Section B - Step 4: Data Audit 

The following section details the data audit that was carried out for the 
Regeneration of Cahir Town Centre. It evaluates whether appropriate data 

is available for the future evaluation of the project/programme.  
 

Data Required Use Availability 

Rational for the proposal  
To determine the need 

and benefits of the 
project 

Yes 

High Level timeline plan 
To indicate the proposed 

completion of the project 
Yes 

Funding Plan 
To determine how the 

project will be funded  
Yes 

Correspondence 
between TCC and 

Stakeholders 

To determine the 
support for the delivery 

of project 

Yes 

Project Team meeting 
Minutes 

To record the progress 
of the project 

Yes 

Project Tracker 
To track the milestones 

of the project 
Yes 

Expenditure Tracker 

To analyse the 

expenditure on the 
project and determine if 

it is in line with project 
costings/ funding 

Yes 

Procurement Records 

(Tender Documents and 
Evaluation Reports 

To determine if the 

project is procurement 
in line with policies of 

TCC 

Yes 

 
Data Availability and Proposed Next Steps 

It is the opinion of Internal Audit that Tipperary County Council are 

collecting relevant data that will enable future evaluation of this project.  
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Section B - Step 5: Key Evaluation Questions 

The following section looks at the key evaluation questions for based on the 

findings from the previous sections of this report.  

Does the delivery of the project/programme comply with the 

standards set out in the Public Spending Code? 

Internal Audit are satisfied that the project objective was clearly defined 

in this project.  

Internal Audit are satisfied that there is satisfactory compliance to date 

with the requirements of the Public Spending Code in relation to this 

project. 

 

Is the necessary data and information available such that the 
project/programme can be subjected to a full evaluation at a later 

date? 

Internal Audit noted that the data of the project is stored on the project 

management filing system. It is the opinion of Internal Audit that Tipperary 

County Council are collecting relevant data at this stage of the project which 

would enable future evaluation. 

 

What improvements are recommended such that future processes 
and management are enhanced? 

At this point there is no recommendation on the future process and 
management of the project. 

 

 
 

 
 

 
 

 
 

 
 

 
 

 



Tipperary County Council – PSC Annual Quality Assurance Report 2021 

 

  
  
  Page 46 of 56 

 

 
 

 
 

Section C: In-Depth Check Summary 

The following section presents a summary of the findings of this In-Depth 

Check on the Carrick on Suir Regeneration Plan.  
 

Summary of In-Depth Check 
The Carrick on Suir Regeneration Plan – ‘A Journey from the Suir Blueway 

to the Ormond Castle Quarter’ is a Plan for the town, through investment 

in orientation and public realm enhancement actions, to build on its 
synergies with the Suir Blueway and the historic Ormond Castle Quarter 

and thereby regenerate the town centre as an attractive visitor destination. 

 

 This project presents a clear audit trail of the project from inception to its 

current status. It is Internal Audits opinion that the documentation provides 

satisfactory assurance that there is compliance with the Public Spending 

Code. 
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Quality Assurance – In Depth Check No.3 
  

Section A: Introduction 

This introductory section details the headline information on the programme or project 
in question.  

Programme or Project Information 

Name Rental Accommodation Scheme 

Detail 

Social Housing Support Scheme 

Responsible Body Tipperary County Council 

Current Status Programme being incurred 

Start Date Q2 2016 

End Date Ongoing 

Overall Cost €13,465,085 
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Project Description 

 

The Rental Accommodation Scheme (RAS) is a social housing support 

introduced to cater for the accommodation needs of persons who are in 

receipt of long-term rent supplement. The scheme was introduced in 2006 

to be included in the scheme a person must be receipt of rent supplement 

for a minimum of 18 months. The RAS scheme is administrated by the Local 

Authority.  

The RAS programme is run by the local authority that is responsible for the 

administration and management of the scheme with tenants and landlords. 

In the RAS programme private properties are used as a source of quality 

rental accommodation for qualified person. 

The local authority is responsible to seek suitable private properties and 

enter into contract arrangements with landlords for this programme. 

 

. 
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Section B - Step 1: Logic Model Mapping 

As part of this In-Depth Check, [Unit Name] have completed a Programme Logic Model (PLM) for the Rental 
Accommodation Scheme. A PLM is a standard evaluation tool and further information on their nature is available in 

the Public Spending Code.  

Objectives Inputs Activities Outputs Outcomes 

 

• To meet the 

accommodation 

needs of 

people who are 

eligible to be 

part of this 

scheme 

 

 

• Tenants 

• Housing stock 

from private 

landlords 

• Administration 

staff to 

process the 

scheme 

• Technical staff 

to review 

housing stock 

 

 

• To assist 

eligible 

people to 

meet their 

housing 

needs 

through RAS 

• To guide 

private 

landlords on 

entering the 

RAS scheme 

 

• Support the 

housing 

needs of 

people 

through the 

RAS 

scheme 

 

 

 

• Reducing 

the number 

of people in 

the need of 

homes 

• Secure 

homes for 

people in 

our 

communities 

 

http://publicspendingcode.per.gov.ie/


Tipperary County Council – PSC Annual Quality Assurance Report 2021 

 

      Page 50 of 56 
 

 
 

 
 

 
 

 
 

 
 

 

Description of Programme Logic Model  

 

Objectives:   

The objective of the programme is to provide secure accommodation for eligible tenants in the private rented 

accommodation.  

 

Inputs:  

The main input of the project is the hosing stock from the private rental sector. A dedicated team in the Housing 

Section in Tipperary County Council are responsible for the administration of the scheme for Tipperary. 

 

Activities:   

The key activities in the delivery of this programme: 

• Securing the RAS properties and guide private landlords on entering the RAS scheme 

• Property 

Inspection 

• Submission 

of 

departmental 

Returns 

• Timely Rent 

Reviews 
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• Inspection of properties completed by technical staff 

• Rental contracts with tenants 

• Robust financial management on the payments and recoupment of the scheme 

• Completion of timely rent review with landlords 

• Engagement with tenants and landlords 

Outputs:  

• The desired output of the delivery of this programme is to support the housing need of people through the 

RAS scheme. 

 

Outcomes: 

• The envisaged outcome of the programme is that secure homes would be available to eligible people with a 

housing need.  This scheme will help to reduce the number of people in the need of a home. 
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Section B - Step 2: Summary Timeline of Project/Programme 

The following section tracks the from inception to conclusion in terms of major project/programme milestones  Rental 
Accommodation Scheme. 

 
 

2021 

Monthly: Landlord Payments 

Quarterly: Returns submitted to the department 

Yearly: Landlord Revenue Return to the Revenue 
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Section B - Step 3: Analysis of Key Documents 

The following section reviews the key documentation relating to appraisal, 
analysis and evaluation for the Rental Accommodation Scheme. 

 

Project/Programme Key Documents 

Title Details 

Contracts agreement with Landlords, 
Tenants 

Contract Agreement with Landlords, 
Tenants, A sample was reviewed as part of 

the in-depth check 

Quarterly Returns 
 

Review of the returns completed in 2021 

Annual Return to revenue 
Submitted for 22021 outlining the payment 

made to RAS landlords 

Management report to council  Review for update on RAS through 2021 

 
 

 
 

 

Section B - Step 4: Data Audit 

The following section details the data audit that was carried out for the 

Rental Accommodation Scheme. It evaluates whether appropriate data is 
available for the future evaluation of the project/programme.  

 

Data Required Use Availability 

Files to 2021 RAS contract 
and client’s assessments 

To review activity in 2021 to 
ensure compliance 

Yes, sample files made 
available 

Payments to Landlords and 
recoupment 

Ongoing monitoring Yes 

Returns to Revenue 
Analysis of payments to the 

landlords included in the 
RAS programme  

Yes 

 
Data Availability and Proposed Next Steps 

It is the opinion of Internal Audit that Tipperary County Council are 

collecting relevant data that will enable future evaluation of this project.  
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Section B - Step 5: Key Evaluation Questions 

The following section looks at the key evaluation questions for based on the 
findings from the previous sections of this report. 

 

Does the delivery of the project/programme comply with the 

standards set out in the Public Spending Code? 

  

Internal Audit are satisfied that the programme objective was clearly 

defined in the administration of the scheme for 2021.  

 

Internal Audit are satisfied that there is satisfactory compliance with the 

requirements of the Public Spending Code in relation to this project. 

 
Is the necessary data and information available such that the 

project/programme can be subjected to a full evaluation at a later 
date? 

It is the opinion of Internal Audit that Tipperary County Council are 

collecting relevant. 

 

What improvements are recommended such that future processes 
and management are enhanced? 

There are no recommendations arising from the review of compliance in 

this case. Internal Audit will be conducting an audit on the RAS programme 

later this year as it is included in the Internal Audit plan for 2022. 
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Section C: In-Depth Check Summary 

The following section presents a summary of the findings of this In-Depth 

Check on the Rental Accommodation Scheme.  
 

Summary of In-Depth Check  

The Rental Accommodation Scheme (RAS) is a social housing support 

introduced to cater for the accommodation needs of persons who are in 

receipt of long-term rent supplement. The scheme was introduced in 2006 

to be included in the scheme a person must be receipt of rent supplement 

for a minimum of 18 months.  

It is Internal Audit’s opinion that the documentation provides satisfactory 

assurance that there is compliance with the Public Spending Code. 
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