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February dates for your Diary 

Monday Tuesday Wednesday Thursday Friday 

 
  

 
1 
 

2 3 
 

6 
 
 

7 8 9 
 

10 
10:00 CPG Meeting, 
 
 

13 
 
11:00 TCC Plenary 
Council Mtg Nenagh 
 
 

14 
 
10:30 Economic 
Development & 
Enterprise SPC Mtg  

15 
 
11:00 Clonmel BD 
Meeting 

16 
 
10:00 Nenagh MD Mtg 
 
 

17 

20 
10:30 Thurles MD Mtg 
 
 
 

21 
 

22 
 

23 
 
14:00 
Carrick-on-Suir MD 
Mtg 

24 

27 
 
10:00 Tipperary-Cahir-
Cashel MD Workshop 
 
11:00 Tipperary-Cahir-
Cashel MD Mtg 

    

 

Report at a Glance 
 

 
Roads and Transportation 
Directorate 

1 - 13   
Emergency Services, Health 
& Safety/ Libraries & Culture 
Directorate 

40 - 60 

 
Planning & Development 
Directorate 

14 - 39   
Finance & Information 
Technology Directorate 

61 - 65 
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 February 2023 

ROADS AND TRANSPORTATION DIRECTORATE 

 

New Policy/Strategic Issues  

Policy Changes/Updates 

A meeting of the Infrastructure SPC was held on 5 December 2022 and the following items were considered:  
 

• Vehicle Activation Signage – Pilot Scheme – A review of their effectiveness as a traffic calming measure. 
Presentation by Paul Keane, Executive Engineer, Nenagh MD who led the pilot scheme.  
 

• Tipperary Greenway Projects – Presentation on the current position regarding the development of Greenway 
projects in Co. Tipperary by Paddy Crowley, A/Senior Engineer. 
 

The next meeting of the Infrastructure SPC is scheduled for 6th March 2023. 
  
Directorate Priorities 

Major Current Issues Progress to date Next Stage 
 

Major inter-urban 
routes 

2 no. N24 projects notified on NDP 2021-2030: 
 
Cahir to Limerick Junction: 
Arup appointed October 2019 to complete Phase 
1-4.  Website launched August 2020.    
Phase 1:  Concept and Feasibility complete in 
September 2020.   Transport Options and 
Alternatives Public Consultation complete August 
2021.   
Phase 2:  Options selection was completed and a 
Preferred Transport Solution was announced on 
23 May 2022.   
Waterford to Cahir: 
Arup appointed by Kilkenny County Council 
August 2020 to complete Phase 1-4.  Website 
launched February 2021. 

 
 
Cahir to Limerick Junction: 
Phase 2: TII is expected to publish the 
Options Selection Report in Q1 2023 
 
Phase 3: Design and Environmental 
Evaluation Processes has commenced.  
This will define land take required for 
the preferred option.  Design Update 
No. 1 takes place on 23 January 2023. 
 
Waterford to Cahir: 
Phase 2: Options selection commenced 
and options were announced 3 May 
2022.  Phase 2 is due to be completed 
in 2023.   This will announce a 
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Phase 1: Concept and Feasibility complete April 
2021. 

Proposed Transport Solution and open 
a Public Consultation process on same. 

Capital Programme 
2023 

Implementation of Programme 
 
2023 Allocation details awaited 

Progress schemes and draw down 
grant funding before end of TII 
financial year. 

Implementation of 
Operational Road 
Works Programme 
2023 

Implementation of Programme 
 
 
2023 Allocation details awaited 

Completion of programme within 
budget and drawdown of all available 
grant funding.   

Implementation of 
Active Travel 
Investment Programme 
2023 

Implementation of Programme 
 
 
 

Completion of programme within 
budget and drawdown of all available 
grant funding.   

Rural and Community 
Schemes 

• CLÁR 
2022/23 

• Community 
Involvement 
Scheme 
2022/2023 

• Local 
Improvement 
Scheme 2023 

Implement in conjunction with Districts and 
Community and Enterprise Department 
 

 

CLÁR 2022/23 – 2 no. Measure 1 
applications approved by Department 
of Rural and Community 
Development.  The Roads projects 
include Drombane Village Car Park 
and Clonakenny playground 
enhancement.  
 
Community Involvement Schemes 
were completed in 2022 in line with 
the allocation of €983,400. The current 
CIS programme will continue in 2023 
with an allocation amount of €803,400.    
 
2023 Local Improvement Scheme – 
This scheme has been advertised with 
a closing date for receipt of 
applications on 13th February at 
4.30pm.  Previous applicants must re-
apply in line with the current 
guidelines.  

Consultation Annual Meeting with TII was held on 29th 
November 2022. 

Continued consultation with TII, 
Elected Members and staff. 
 

Road Safety First all-county strategy adopted. 
 
 

Tipperary County Council is finalising 
a new Road Safety Strategy and Phase 
1 Action Plan 2022-2024, following the 
launch of the Government strategy 
‘Our Journey Towards Vision Zero’. 
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Feb 2023 

GREENWAY PROJECTS 
 

GREENWAY PROJECT CURRENT UPDATE – FEBRUARY 2023 

Suir Blueway - Gas House Bridge 
- Suir Island, Clonmel 

Preparing to submit planning application to An Bord 
Pleanála. 

Suir Blueway - Waterford 
Greenway Link - Carrick on Suir 
to Kilmeaden 

 
Phase 0: Scope and Pre-Appraisal 
and 
Phase 1: Concept and Feasibility substantially complete and 
to be submitted to TII for approval   

Suir Blueway - Marlfield to Cahir  

 
Phase 0: Scope and Pre-Appraisal 
and 
Phase 1: Concept and Feasibility substantially complete and 
to be submitted to TII for approval   

Lough Derg Greenway - Ballina to 
Dromineer 

 
The second non-statutory public consultation on the route 
corridor options concluded on 12 January 2023. The 
submissions made by interested parties are now being 
reviewed by the Project Design Team.  

Cashel to Cahir Greenway - Cashel 
to Cahir Town 

 
Phase 0: Scope and Pre-Appraisal substantially complete and 
to be submitted to TII for approval. 
  

 
 
 

ACTIVE TRAVEL  
 

The members will be aware that an allocation of €6.66m was provided by the National Transport 
Authority to Tipperary County Council for the Active Travel Investment Programme 2022.  

The Council delivered an ambitious Active Travel Programme and a range of improvements for 
pedestrians and cyclists were completed in many towns and villages across the county during the year, 
resulting in a final drawdown in funding of €7,476,776.    

On 1st February 2023 the council received notification from the National Transport Authority of an 
allocation of €4,633,000 for Active Travel Schemes in 2023 (see full details hereunder).  
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Department of Transport (DoT) 
 

& 
 

Transport Infrastructure Ireland (TII) 
 
 
 

2023 Allocations for National, Regional, Local Roads and Greenways are  
 

awaited and will be circulated to members when available 
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Directorate Projects (Capital) 
Project Progress to date Next Stage 
Nenagh Municipal District  
N65 Carrigahorig to 
Balleiragh Bridge 

This scheme involves raising the road level to 
mitigate flooding of a section of this road. 
Preliminary design work continues on this 
challenging scheme.  A ground investigation has 
been completed and the scheme has been 
formally categorised as a Minor Improvement 
Scheme.  The Council has received approval 
from TII to appoint a consultant to continue 
with the preliminary design and procurement 
for same is now underway with the preparation 
of tender documents. 

Preliminary design is expected to 
commence after consultants 
have been procured and 
appointed in 2023. 

N65 Carrigahorig Pavement 
Improvement Scheme 

The scheme in the village of Carrigahorig 
involves: 
 road pavement improvement works 
 addressing a number of road safety issues 
 the renewal and widening of footpaths in 

the village 
 the extension of footpaths to the speed 

limit on the Portumna side and to the R493 
Terryglass Road on the Borrisokane side of 
the village 

 public lighting improvements 
 some public realm improvements. 
 
Feasibility work has been completed and the 
Preliminary Design stage has commenced.  
Land acquisition for footpath widening and 
extension works is at an advanced stage.  On 
the basis of the scheme’s proximity and likely 
impacts on two nearby Natura 2000 sites, a 
Natura Impact Statement must be prepared and 
the scheme therefore requires planning consent 
from An Bord Pleanála. The Council has 
received approval from TII to appoint a 
consultant to continue with the preliminary 
design and statutory process and procurement 
of same was completed in December 2022.   

The contract for completion of 
the preliminary design and 
statutory process will be awarded 
to RPS consultants in January 
2023.  The preliminary design 
will be completed and statutory 
procedures will commence in 
2023. 
 

Thurles Municipal District  
N62 Thurles Outer Bypass Route Selected in 2011 and reserved corridor in 

place.  TCC lobbying for it to be included in the 
next NDP. 

Continue lobbying for scheme to 
be included in the next NDP.   

N62 Slievenamon Road 
Thurles, Phase 2 

This scheme involves the rehabilitation of 
approximately 447m of pavement on the N62 
road through Thurles.  The works consist 
primarily of planning and inlay work.  Other 
works include the replacement of existing 
footpaths, provision of essential pedestrian 

Detailed design work will 
commence in 2023. 
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Directorate Projects (Capital) 

  Project Progress to date Next Stage 
Carrick-on-Suir Municipal District 
N24 Carrick-on-Suir 
Pavement Strengthening 

This scheme involves the rehabilitation of 
3.5km of pavement on the N24 National 
Primary route.  GLAS Civil Engineering Ltd 
were awarded this contract in July 2022. 
Works and Temporary Traffic Management 
are underway and progressing well. Works will 
continue in phases over the 18-month contract 
period. 

Contract management 
throughout 2023.  Works are 
ongoing on-site. 

N76 Grangemockler 
Pavement Strengthening 

This scheme includes pavement improvement 
and traffic calming through the village. GLAS 
Civil Engineering were awarded this Contract 
in July 2022.  Works are continuing and good 
progress is being made.  

Contract management and 
substantial completion in 2023.  
Works are ongoing on-site. 

Tipperary-Cahir-Cashel Municipal District 
N74 Ballyhusty Realignment This scheme involves the realignment of 

approx. 1km of the N74 at Ballyhusty.  Tony 
Kirwan Civil Engineering Ltd was awarded 
the contract.  Works are nearing substantial 
completion and defects period will 
commence through 2023. 

12-month maintenance period. 

(N24 Main Street) N74 Fr 
Mathew Street, Tipperary 
Town 

This scheme involves the N74 Fr Mathew 
Street in Tipperary Town.  Preliminary and 
detailed design stages are completed.   Tender 
documents have been prepared for the 
procurement of a Contractor for the works. 

Appointment of a Contractor in 
Q2 2023 with work commencing 
in Q3 2023. 

N74 Golden to Knockroe 
Pavement Improvement 
Scheme 

This scheme involves the rehabilitation of 
approximately 2.5km of pavement on the N74, 
located approximately 4km west of Cashel 
Town.  Consultants were appointed to 
complete the design and procure a Contractor 
to carry out the works.  The design is 
substantially complete. 

It is anticipated that subject to 
the availability of funding, 
construction on this scheme will 
commence in 2023. 

N24 Knockagh Roundabout 
approach 
 

This scheme comprises the pavement 
strengthening of approximately 1.6km of the 
N24 National Route extending east from the 
Knockagh Roundabout.  TII have approved 

Part 8 planning process in Q1 
2023. 

infrastructure such as crossing areas, build outs 
and public realm improvements.  Consultants 
were appointed and the preliminary design and 
Part 8 planning process completed in 
December 2022. 

N75 Liberty Square to Anner 
Hotel 

This scheme involves the rehabilitation of 
approximately 1km of road pavement on the 
N75 National Secondary road within the town 
of Thurles from its junction with Mitchel Street 
to the Anner Hotel.  The scheme is at 
preliminary design stage.   

It is anticipated that work will 
commence in Q4 2023. 
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the preliminary Design and the Part 8 
Planning process will be advertised in Q1 
2023. 

  Project Progress to date Next Stage 
Clonmel Borough District  
N24 Moangarriff to 
Twomilebridge Pavement 
and Traffic Calming 

This is a continuation to the east of the 
Clonmel Inner Relief Road to a point beyond 
the 60kph speed limit and is approximately 
1.6km in length.  This scheme involves traffic 
calming and the inclusion of improved 
pedestrian and cyclist facilities as well as road 
pavement strengthening.  Preliminary Design 
is under way along with liaison with TII Road 
Safety engineers. 

The Planning process will 
commence following obtainment 
of TII technical approvals. 

 
Strategic Non-National Road Projects 
Project Progress to date Next Stage 
R498 Road Realignment at 
Latteragh Bends 

The CPO was published in August 2020, an 
Oral Hearing was held on 1st & 2nd December 
and the CPO was confirmed on April 16th, 
2021 without modifications.   RPS consultants 
were appointed on 3 November 2022 to 
complete the design work and procure a works 
contractor for the scheme. 

The consultant is expected to 
have the tender documentation 
prepared by Q4 2023 so that a 
works contractor can be 
appointed by Q1 2024. 
 

Ballina/Killaloe By Pass 
Shannon Bridge Crossing and 
R494 Improvement Scheme 

The Main Contractor for the scheme is John 
Sisk & Sons (Holdings) Ltd.   
Works commenced on site in August 2022. 

The scheme will take 
approximately 3 years to 
complete. 

Thurles Inner Relief Road Thurles Inner Relief Road is a proposed local 
link between the N62 and the Mill Road.  The 
proposed scheme comprises approximately 
1.1km of new road with: 

a signalised junction on the Slievenamon Road 
at the Clongour Road junction 

a new priority junction with Mill Road and 

5 no. intermediate priority junctions to provide 
access 

50-metre span tied bowstring arch crossing of 
the River Suir 

public lighting 

flood alleviation works along the River Suir. 

This scheme is on the NDP and DoT approval 
will be required to allow it to go to detailed 
design. Lidl has completed construction of a 
section of the road for access to new store. 

Secure funding to deliver the 
Inner Relief Road project and 
finalise land acquisition. 
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Carbon Reduction Measures  

Pictured above is the Glutton H2O Perfect 
Electric Street vacuum at work in the Carrick on 
Suir Municipal District.     

This is a simple to use, 100% electric cleaning 
solution for urban spaces, equipped with an 
ergonomic water jet and a 60 litre water tank, in 
addition to a powerful vacuum to pick up waste.  

The Glutton street cleaner is perfectly silent and 
environmentally friendly, ideal for use in our 
town centres.   
 
A silent operator, it can be used anywhere and at 
any time, without causing noise pollution. There 
are zero CO2 emissions thanks to the electric 
technology. 
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ROADS ADMINISTRATION 

 

Admin/Licensing Process During 2022 
 

Number 

Roads Abutting Certificates Requested 865 

Roads Abutting Certificates Issued 873 

Abnormal Loads Permits Requested 249 

Abnormal Loads Permits Issued 237 

Road Opening Licence applications received 1121 

FOI requests processed 26 

AIE requests processed 5 

Internal Roads Abutting Requested 32 

Internal Roads Abutting Issued 32 

 

Estates Taken in Charge in 2022 

West Meadows, Boherlahan 

Ashgrove, Thurles  

Mill Crescent, Carrick-on-Suir 

Rathronan Close, Clonmel 

The Avenue, Barnora, Cahir 

The Woodlands, Barnora, Cahir 

Cluain Arra, Bansha 

Declaration of Roads to be public roads in 2022  

Fethard Town Park, Fethard 

Lisbunny Industrial Estate, Nenagh 

John Street, Carrick-on-Suir  
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CLÁR MEASURE 1 
 

 
 
2 applications for funding under revised CLÁR 
Measure 1 2022/23: Developing Community Facilities 
and Amenities have now been approved by the 
Department of Rural and Community Development.   
 

• Clonakenny Playground €15,141 
• Drombane Village Car Park €23,400 

 
 
LOCAL IMPROVEMENT SCHEME 2023 
 
The Local Improvement Scheme 2023 (LIS) has 
opened for applications with a closing date of 13 
February at 4.30pm, for receipt of fully completed 
applications.  

All applicants are requested to re-apply in line due to 
changes in the guidelines of the LIS scheme in 
recent years.  

 

ROAD SAFETY 
 
A Christmas road safety campaign was undertaken in 
local media. 
 
DRIVERS, IF YOU PLAN TO DRINK, 
PLAN A WAY HOME 

Make safe choices: 
• Choose a designated driver 
• Order a taxi  

Or 
• Just refuse to drink and drive 

 
Pedestrians – be safe be seen  
Wear a high-vis vest. 
 

 

PUBLIC LIGHTING 
 
A new Public Lighting policy was adopted by the 
Council in December 2022. Public lighting queries 
are dealt with daily by the Roads Section, the 
Customer Service Desk and the Municipal/Borough 
Districts.  Enerveo (formerly SSE Airtricity) is 
notified of the relevant queries and corrective action 
is taken as appropriate.    
 
Tipperary County Council has responsibility for the 
management and maintenance of more than 17,800 
lights in the county and public lighting is the biggest 
user of energy in the Council's overall energy usage. 
Upgrading of lights to LED is ongoing in advance of 
the PLEEP project commencing.  
 
For the benefit of Members, the following are 
the options available to facilitate reporting of 
public lighting faults: 

• Internet: www.airtricitysolutions.com 
• Internet: www.enerveo.com 
• Phone: Enerveo Call Centre 0818 372 772 

Customer Services, Tipperary County 
Council - 0818 06 5000 

 
INCREASED PENALTIES FOR 
MOTORISTS WHO MISUSE DISABLED 
PARKING PERMITS OR ILLEGALLY PARK 
IN ELECTRIC CHARGING BAYS 

Elected members should note that the Minister of 
State for Transport, Ms. Hildegarde Naughton, has 
signed regulations introducing new Fixed Charged 
Notices for the following offences: 

• The misuse of a disabled parking permit. 
This offence will incur a fixed charge 
penalty of €200. 

• Parking in an electric charging bay for 
anything other than the intended purpose of 
charging a vehicle battery. This offence will 
incur a fixed charge penalty of €80. 
 

These penalties came into operation on 1 
January 2023. 

 

http://www.airtricitysolutions.com/
http://www.enerveo.com/
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HEDGE CUTTING  
 

The 2022/2023 Hedgecutting Season commenced 
on 1 September 2022 and runs through to 28 
February 2023.   Tipperary County Council would 
like to thank owners and occupiers of land adjoining 
roads who inspect trees and hedges on their property 
during the hedge cutting season and ensure that they 
do not pose a danger to road users. Examples of 
hazards include dead or dying trees, ditches or 
hedges interfering with traffic, blocking footpaths, 
obscuring road signs, public lighting or road users’ 
visibility.      
 
Tipperary County Council requests the co-operation 
of the public in keeping road users safe.   A public 
awareness campaign began in September 2022 and 
will continue throughout the hedge-cutting season.   
The Council’s District offices carrying out local 
inspections and notices will be issued as necessary to 
relevant landowners. 
 

 
A Guide for Landowners to Managing Roadside 
Trees is available on gov.ie at the following link:  
https://www.gov.ie/en/publication/8fb45-a-guide-
for-landowners-to-managing-roadside-trees/#   
 
All landowners and occupiers of land are requested 
to note that Section 46 of the Wildlife (Amendment) 
Act, 2000 prohibits the cutting, burning or 
destruction of any vegetation growing on 
uncultivated land or in a hedge or ditch during the 
period 1 March to 31 August each year.  This is to 
ensure the safety of birds and other wildlife. 
  
 

 
The RSA and County and City Management 
Association are carrying out a public campaign 
reminding landowners to cut hedgerows before 
March to prevent road safety hazards.  Mr. Sam 
Waide, Chief Executive, RSA, said: “Landowners 
across the country need to be aware of the impact 
that overgrown hedgerows can have on other road 
users. They can cause a road safety hazard that could 
potentially result in loss of life or serious injury to 
another member of your community.  Road safety is 
a shared responsibility, and it is important that 
landowners remain alert and take accountability for 
maintaining hedgerows. We can make our roads a 
safer place if we all play our role and take personal 
responsibility for what happens on the roads.” 

https://scanner.topsec.com/?t=c945ee47b38a7aaa47d0d7198f9fcf4cf6fc9ce5&r=show&d=1464&u=https%3A%2F%2Fwww.gov.ie%2Fen%2Fpublication%2F8fb45-a-guide-for-landowners-to-managing-roadside-trees%2F
https://scanner.topsec.com/?t=c945ee47b38a7aaa47d0d7198f9fcf4cf6fc9ce5&r=show&d=1464&u=https%3A%2F%2Fwww.gov.ie%2Fen%2Fpublication%2F8fb45-a-guide-for-landowners-to-managing-roadside-trees%2F
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PLANNING & DEVELOPMENT DIRECTORATE 
 

New Policy/Strategic Issues  

Policy 
Changes/Up-Date Current status  Progression in Previous 

Months Next Stage  

County 
Development Plan 
2022-2028  
 

Completed and 
in effect from 
August 22nd 

2022. 

The County Development 
Plan 2022-2028 became 
effective from August 
22nd 2022.  

The implementation of the 
plan will take place over its 
lifetime – 2022-2028. 
The Plan will also be 
monitored over its lifetime -
note Section 15 Mid-term 
review report due in July ’24 
including SEA monitoring.  

Clonmel Local Area 
Plan  
 

Pre-Draft Public 
Consultation 
complete,  
background 
work on LAP 
preparation 
underway.  

Reports on pre-draft 
submissions to issue to 
members early February 
‘23. Progress update at 
February MD meeting.  

Report on submissions and 
members briefing (Jan/Feb). 
Elected Member workshops 
at MD level to discuss the 
proposed draft LAP to be 
scheduled for May ‘23. 
 

Nenagh Local Area 
Plan  
 

Pre-Draft Public 
Consultation 
complete, 
background 
work on LAP 
preparation 
underway. 

Reports on pre-draft 
submissions to issue to 
members early February 
‘23. Progress update at 
February MD meeting.  

Report on submissions and 
members briefing (Jan/Feb). 
Elected Member workshops 
at MD level to discuss the 
proposed draft LAP to be 
scheduled for May ‘23. 
 

Thurles Local Area 
Plan  
 

Pre-Draft Public 
Consultation 
complete, 
background 
work on LAP 
preparation 
underway. 

Reports on pre-draft 
submissions to issue to 
members early February 
‘23. Progress update at 
February MD meeting.  

Report on submissions and 
members briefing (Jan/Feb). 
Elected Member workshops 
at MD level to discuss the 
proposed draft LAP to be 
scheduled for May ‘23. 
 

Roscrea Local Area 
Plan  
 

Pre-Draft Public 
Consultation 
complete and 
draft LAP under 
preparation. 

Report on pre-draft 
submissions issued to 
members on 10th January. 
Members briefing at MD 
meeting 16th Jan. 

Elected Member workshop 
to discuss the Draft LAP 
scheduled for 2nd February. 
Proposed Draft LAP to 
circulate in advance.   

Residential Zoned 
Land Tax  
 

Draft maps 
published in 
November 

Draft mapping prepared 
for Public consultation 

Consideration and 
determination of 
Submissions. 
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2022. Public 
consultation 
period 
November 2022 
to January 2023  

Project plan and 
methodology agreed  

Further survey, assessment 
to be undertaken and 
Supplemental map to be 
prepared.   

 
 
 
 

Town Centre First (TCF)/ Town Regeneration Officer (TRO)  

Policy 
Changes/Up-Date Current status  Progression in Previous 

Months Next Stage  

Town Centre First 
Policy  

TRO appointed in 
November. 
Background research 
underway & plans to 
establish Town Team 
for Roscrea. Tender 
advertised to 
provide support to 
implement TCF 
initiative & plan. 

Public consultation 
completed in the summer 
& potential town team 
members contacted. 
Presentation to Thurles MD 
on TCF on 21st November.  
Meetings ongoing drawing 
from multidisciplinary team 
in LA 

Appoint successful 
tenderer to support 
delivery of TCF plan by 
Summer 2023. 
Finalise Town Team 
members & arrange 
first meeting of Town 
Team. 

 
 

National Planning Framework: Rural Regeneration and Development Fund (Project 
Implementation) 

Project  Progress in Previous Months Next Stage  

Tipperary Town 
Regeneration 

 Market Yard – Snagging 
completed and Final Account 
agreed and paid. 
River Ara Walkway –River works 
could only be completed between 
July and September, 2022 in 
compliance with decision issued 
by An Bórd Pleanála.  Contractor 
appointed in June, 2022 to 
undertake the works which are in 
progress.  Construction of the 
bridge is completed under the 
Outdoor Recreation Infrastructure 
Scheme. The purchase of the land 

 Market Yard –Works are fully 
completed.  
 
River Ara Walkway – Install the 
boardwalk and the playground by the 
end of February, 2023 subject to 
suitable weather conditions.   
Complete the planting by end of Q1 
2023. 
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is completed.  The main works 
contract was completed in 
December, 2022 and the walkway 
opened on 22nd. December.   

Fethard Town Park   Phase 1 - Groundworks and 3G 
pitch were completed in January, 
2022 and opened for use in 
February, 2022. The grass pitch 
opened for use in October, 2022. 
Temporary dressing rooms have 
been installed. 
Phase 2a - Pavilion and Public 
Realm Works - Contractor 
appointed in March, 2022 and 
works commenced on 21st. March, 
2022.  The last section of the car 
park will be completed shortly.  
The internal second mechanical 
and electrical fix is in progress in 
the pavilion which includes the 
community annex under Phase 2b.   
Phase 2b – Stand and Community 
Annex to the Pavilion - Approval 
received from the Department of 
Rural and Community 
Development on 25th. April, 2022 
to extend the project scope to 
include these elements which are 
being funded by the Magnier 
Foundation and carried out under 
a separate contract.   Steelworks 
associated with the stand are 
completed. 

Phase 1 – completed.  
 
 
 
 
 
 
Phase 2a – Manage the administration 
of the contract. Works are due for 
completion in April, 2023.    
 
 
 
 
 
 
 
Phase 2b –Works are due for 
completion in April, 2023.    
 
 
 
 
 
 

Templemore Town 
Hall Enterprise 
and Cultural 
Centre with Civic 
Plaza 

Detailed designs presented to 
Consultative Group and some 
revisions agreed. Detailed designs 
also revised to capture additional 
design elements deemed critical 
to the project. Request for tenders 
advertised on e-Tenders on 27th.  
July, 2022 with closing date on 6th. 
September, 2022.  Assessment of 
tenders completed in October, 
2022.  Final Business Case 

Obtain written approval to the Library 
element of the project from the 
Department of Rural & Community 
Development.  Obtain approval from 
the Rural Regeneration Development 
Unit for Decision Gate 3 – Proceed to 
Implementation Stage. Appoint 
contractor and commence works in Q2 
of 2023.  Estimated programme 
duration for completion of works is 18 
months.   
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completed for Decision Gate 3 and 
submitted to the Department on 
20th. December, 2022.   

Thurles Market 
Quarter -
Regeneration 
through 
Recreation, 
Education and 
Support for Local 
Producers 

Pre-Tender Approval for the 
design stage issued by the 
Department in February, 2022 
following receipt of Council 
submission.  Assessment of 
tenders for the engagement of an 
integrated design team completed 
in April, 2022. Successful and 
Unsuccessful Letters issued in 
May, 2022.  Pre-award meeting 
held with the prospective design 
team in July, 2022.  Review of 
insurances completed by IPB 
Insurances August, 2022.  Design 
team appointed in September, 
2022. Preliminary design 
completed. Ongoing meetings 
being held with Mary Immaculate 
College and Thurles Farmers’ 
Market. Detail design in progress. 

Complete detailed designs by end of 
Q1 2023.  Tender preparation, 
evaluation and award for the 
construction stage will take place in Q2 
2023.  Commence works in Q3 2023 
with estimated completion in Q1 2025. 
Ongoing meetings with stakeholders. 

Nenagh Historic 
and Cultural 
Quarter-A Tourism 
Led Regeneration 
Plan 

Ongoing meetings being held by 
the Steering Group and 
Implementation Group. Market 
testing completed on preferred 
concepts.  Phase 1 - Visitor 
Experience Development 
completed. Phase 2a - Concept 
Development and Predesign 
commenced and nearing 
completion.  Broad agreement 
reached with partners on scope of 
works. High Level costings 
completed.  Survey work 
undertaken.     Draft Cost Benefit 
Analysis/Business Case completed. 

Review Cost Benefit Analysis/Business 
Case by end of Q1 2023. 
Phase 2b – Commence Part 8 Planning 
in Q1 2023.  Commence detailed 
design in Q2 2023 with completion in 
Q4 2023.   

Carrick-on-Suir 
Regeneration 
Plan-A Journey 
from the Suir 
Blueway to the 

Part 8 Planning approved in 
January 2022 with significant 
public consultation undertaken by 
the Council. Surveys completed. 
Detailed design is completed. 

Part 8 and detailed design completed. 
Category 1 application 
approved by the Department of Rural 
and Community Development in 
November, 2022. 
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Ormond Castle 
Quarter 
 
A Pathway to the 
Regeneration of 
Cahir Town Centre 
– Re-establishing 
the Historic 
Square as the 
Living-Working 
Quarter 
 
Category 2 
 
 
 
 
 
 
 
 

Cahir Market House Business 
Centre: – Part 8 Planning 
approved.  Design team 
appointed.  Preliminary Designs 
completed. Surveys completed. 
Detailed designs completed. 
 
Cahir Town Centre Public Realm 
and Car Park: -  
Design team appointed. Preferred 
designs agreed. Part 8 Planning for 
the proposed car park site 
approved in December, 2021 with 
the public realm approved in 
January, 2022. Surveys completed 
for both elements. Detailed 
designs completed for the 
proposed car park site.  Detailed 
design for the public realm is 
completed and currently under 
review. Purchase of two sites for 
the proposed car park is 
completed. 
  

Cahir Market House Business Centre: – 
Part 8 Planning and detailed design 
completed.  
 
 
 
 
Cahir Town Centre Public Realm and 
Car Park: - Detailed design is 
completed on the Car Park.  Detailed 
design for the Public Realm is 
completed and under review. 
 
Category 1 application approved by the 
Department of Rural and Community 
Development in November, 2022. 

Kilsheelan -
Revitalisation of 
Rural Villages: A 
Model for Cluster 
Housing & Low 
Carbon Planning 
 

Design team appointed in January, 
2022. Pre-Tender Approval for the 
design stage issued by the 
Department in February, 2022.    
Working Group established to 
develop a Serviced Sites Scheme 
for the sale of the sites. Detailed 
design is completed. Updated Cost 
Plan prepared, reviewed and 
amended.  Tender documents for 
the construction stage are being 
finalised.   

Progress the development of a 
Serviced Sites Scheme. Complete 
tender action, evaluation and award 
for the construction stage in Q1 of 
2023.  Prepare and submit 
documentation to the Department 
under Decision Gate 3 and obtain 
Approval to Proceed to 
Implementation Stage.   
 
 
 
 

Rialto Digital and 
Enterprise Hub, 
Nenagh 
 

Funding approved of €1,208,847 
on 6th. January, 2022.  Due 
Diligence and Verification Phase 
completed and returned to the 

Appoint design team in Q1 of 2023.  
Complete required surveys, 
preliminary design & Masterplan in Q1 
of 2023. Commence the Part 8 
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Carrick -on-Suir 
Regeneration Plan 
- ‘A Journey from 
the Suir Blueway 
to the Ormond 
Castle Quarter - 
Delivering Our 
Community’s 
Ambition’ 
 
 
 
 
 

Department in January, 2022.  
Consultant appointed in March 
2022 to prepare tender 
documents for the procurement 
of a design team for the Rialto 
building and housing development 
Approval in Principle issued by the 
Department on 10th. May, 2022. 
Pre-Tender Approval under 
Decision Gate 2 issued by the 
Department on 24th. June, 2022.  
Tenders for Architect Led 
Integrated Design Team 
Consultancy Services published on 
the Official Journal of the EU on 
29th. July, 2022.  Tenders received 
through e-Tenders have been 
assessed and tender assessment 
report prepared.  Final Business 
Case to proceed to 
implementation stage under 
Decision Gate 3 submitted and 
approved by the Department on 
4th. November, 2022. Successful 
and Unsuccessful Letters issued 
November, 2022.  
Project Steering Committee and 
Project Delivery Group meetings 
are ongoing.  
 
Funding for the project was 
announced by Minister Heather 
Humphreys on 10th. November, 
2022 under Phase 1.  Meeting to 
review deliverables and 
preparation of an action plan for 
the effective delivery of the 
project was held by the District 
Delivery Group on 14th. 
November, 2022.  Verification 
Forms completed for the Due 
Diligence and Verification Stage 
and returned to the Department 
on 12th. January, 2023.  

Planning process in Q2 and complete 
by end of Q2 2023. Commence 
detailed design in Q3 2023 and 
complete by end of Q4 2023. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Obtain Approval in Principle from 
the Department of Rural & 
Community Development under 
Decision Gate 1. 
Review and complete Funding 
Agreement.  Commence works on 
Phase 1 of project.  
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Activating Cahir’s 
Town Centre 
Regeneration 
Strategy 
 
 
 
 
Reimaging and 
Regenerating 
Gantly Street – 
Towards an Age 
Friendly 
Neighbourhood 
for Roscrea 

 
 
Funding for the project was 
announced by Minister Heather 
Humphreys on 10th. November, 
2022 under Phase 2.  
 
 
 
 
Funding for the project was 
announced by Minister Heather 
Humphreys on 10th. November, 
2022 under Phase 2.  
 

 
Awaiting written contact from the 
Department in regard to requirements 
for Phase 2 approved projects.  
 
 
 
 
 
Awaiting written contact from the 
Department in regard to requirements 
for Phase 2 approved projects.  
 
 

 
 
 
 

National Planning Framework:  Urban Regeneration and Development Fund (Project 
Implementation) 

Project Progress in Previous Months Next Stage 

Thurles: Liberty 
Square 
Enhancement 
Scheme-Phase 1 
and Phase 2 
 
 
 
 
 
 
 
 
 

 Phase 1: -New Car Park off Liberty 
Square is completed.  Works to the 
Eastern end of Liberty Square are 
substantially completed.  Defects 
Liability Period expired 23rd. 
December, 2022.  Final snagging is 
completed.   Site visit held with 
URDF Department Team in 
December 2022. 
Phase 2: -Proposed enhancement 
works relate to the Western end of 
Liberty Square and junctions of the 
approach roads.  Scheme extents 
drawing completed.  Consultants 
appointed to prepare the Part 8 
drawings and documentation and 
meetings are ongoing in regard to 
concept options.  Extensive 

Phase 1: - Completed.     
 
 
 
 
 
 
 
 
Phase 2: - Public and 
stakeholder consultation on 
options together with the 
preparation of the options 
report including identification of 
the preferred option and 
preliminary design will be 
completed in Q2 of 2023.   Part 
8 Planning will commence in Q4 
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consultations ongoing with other 
statutory bodies. Surveys, 
assessments and data collection 
completed in Q3 2022. 

2023 with completion in Q1 
2024. Complete detailed design 
by end of Q2 2024. Cost 
estimate will be completed by 
end of Q3 2024.   

Clonmel 2030 
Transformational 
Regeneration - 
Clonmel Regional 
Sports Hub and 
Kickham Barracks 
Regeneration 
Phase 1 
 
  

Regional Sports Hub – Design team 
appointed. Detailed designs 
completed.  Contractor appointed 
and works began on site mid-August, 
2021 and are in progress.  Site visit 
held with URDF Department Team in 
December 2022. 
 
Kickham Barracks Regeneration 
Phase 1 Design team appointed.  
Detailed designs completed.  Car 
park completed.  Contractor 
appointed for the plaza and public 
realm.  Works commenced on site on 
10th. June, 2021 and were 
substantially completed by 
December, 2022. Site visit held with 
URDF Department Team in 
December 2022. 

Regional Sports Hub - Complete 
construction phase by end of 
Q1 2023 weather permitting.  
 
 
 
 
 
Kickham Barracks Regeneration 
Phase 1- Works are 
substantially completed.  
Snagging to be undertaken. 

A Pathway to a 
Low Carbon 
Society: A Centre 
of Excellence for 
Sustainable Energy 
driving the 
Transformational 
Urban 
Regeneration of  
Nenagh Town 
Centre 

Project Steering Group and District 
Delivery Group meetings are 
ongoing.  Consultants procured to 
review and update the Preliminary 
Business Case.   Review of 
Preliminary Business Case completed 
and submitted to the Department on 
16th. June, 2022. Meeting held with 
the Department of Housing, Local 
Government & Heritage in relation 
to the Preliminary Business Case on 
4th. October, 2022. Consultants 
appointed to prepare tender 
documents for the engagement of a 
design team. Evaluation completed 
on tenders received under Stage 1 of 
the Restricted Procedure 
prequalification process as 
advertised on the Official Journal of 
the EU. All tenderers notified in 

Await response from the 
Department on further 
information submitted on 21st. 
December, 2022.  Finalise 
documentation for Stage 2 
Restricted Procedure in 
compliance with procurement 
requirements.  Submit Project 
Brief and Procurement Strategy 
to the Department for approval 
under Decision Gate 2-Pre-
Tender Approval.  Complete 
tendering process and assess 
tenders received for the 
engagement of a design team. 
Appoint the design team.   
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writing of the result of the Stage 1 
process in August, 2022. Approval in 
Principle issued by the Department 
on 29th. November, 2022 under 
Decision Gate 1 together with 
requirement for submission of 
further information.  Further 
information submitted by the 
Council on 21st. December, 2022.  
Documentation under Stage 2 
Restricted Procedure being 
prepared. Communications Plan and 
branding for the Centre has been 
completed and agreed and name of 
Centre identified. Site visit held with 
URDF Department Team in 
December, 2022. 

   
 
 
 

PLANNING SECTION 

County Development Plan 
A new Tipperary County Development Plan 2022 – 2028 for the entire county of Tipperary was made 
on the 11th July 2022 by the Elected Members of Tipperary County Council. The new County 
Development Plan became effective on Monday the 22nd August and replaced the South Tipperary 
County Development Plan 2009, as varied, and the North Tipperary County Development Plan 2010, as 
varied. From this date, and for six years, new development in Tipperary must reflect and embrace the 
planning vision, policies and objectives of the County Development Plan. 
The County Development Plan will operate as a blueprint for the future development of the county. 
The publication of this Plan marks the culmination of a two-year process whereby the Plan was made 
by the Elected Members of Tipperary County Council with the advice of the executive and in 
consultation with the public. This Plan is historic as it is the first ever all-county plan prepared for 
Tipperary, setting out a progressive and sustainable vision for our county. 
The Plan will guide sustainable development for our communities through protecting our environment, 
reducing our energy demands, maintaining the viability of our towns, villages and rural communities 
and supporting job creation. The implementation of the plan will be monitored over its lifetime.  
The new County Development Plan is set out over 5 Volumes and is available to view on the County 
Council webpage at https://www.tipperarycoco.ie/cdp.  
 

https://www.tipperarycoco.ie/cdp
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Local Area Plans for Clonmel, Nenagh, Thurles and Roscrea  
With the Tipperary County Development Plan 2022-2028 now in place , progress on the preparation 
of Local Area Plans for the Key Towns and District Towns in the County has commenced. The 
Tipperary County Development Plan 2022-2028 sets out a Core Strategy for the development of 
towns and villages in the County. The plan sets out the character, potential and vision for growth as 
demonstrated in the Town Profile Plan for Key and District Towns which will inform the preparation 
of a new Local Area Plan. The Town Profile Plans set out a baseline for the towns with key socio-
economic data such as jobs ratio, transport modes, housing stock etc. In particular, the compact  
growth area and walking and cycling proximity as indicated, will support low-carbon development 
patterns including local transport planning and town centre  
 
 
The Planning Section has commenced the background research and survey work and an external 
environment team have been commissioned to prepare the Strategic Environmental Assessment, 
Appropriate Assessment and Flood Risk Assessment.  Workshops have taken place with Elected 
members in October 2022, an Issues Paper published for each LAP and Public Consultation Events 
took place in November 2022. Further workshops will take place with the members over the coming 
months.   
A draft Roscrea Local Area Plan will be published in Q1 2023 and further public consultation will take 
place in accordance with legislative provisions.  
Draft Local Area Plans for Clonmel, Nenagh and Thurles will be published in Summer 2023. Further 
public consultation will take place in accordance with legislative provisions.    
 
 

Residential Zoned Land Tax  
As set out in Housing Policy Objective 15.2 of Housing for All, a new tax to activate land for residential 
purposes, and which will in time replace the Vacant Site Levy, has been introduced by the 
Department of Finance and the Revenue Commissioners in conjunction with the Department of 
Housing, Local Government and Heritage as a Land Activation Measure.  
The Residential Zoned Land Tax provisions of the Finance Act 2021 set out criteria to facilitate the 
identification of lands which fall within the scope of the tax. The Planning Authority are responsible 
for preparing and publishing maps based on this criteria. These maps are to be based on the local 
authority development plan and where relevant, local area plan zoning maps i.e. where land is zoned 
and suitable for residential development. The legislation also sets out certain lands which are to be 
excluded from the scope of the tax.  
All land that was zoned for residential development, or residential development and a mix of other 
uses, in a development plan or local area plan, before 1 January 2022 and which remains subject to 
the relevant zoning on that date, is liable for consideration within the initial scope of the Residential 
Zoned Land Tax. This is intended to encourage activation of existing planning permissions on lands 
which are identified as being in scope and to incentivise suitable lands without planning permission to 
commence the process of engagement with planning authorities.  
Draft maps were published on November 1st and were subject to a consultation period until January 
1st. The submissions made are being assessed in accordance with the Section 28 Guidelines and 
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Circular NRUP 07/2022. Further review and assessment will be undertaken with Supplemental Maps 
to be published in May and final maps to be published in December 2023. The draft maps and 
submissions are available for inspection at the Council offices and on the Councils website. 
Residential Zoned Land Tax- RZLT | www.tipperarycoco.ie 
 A workshop was held with the Elected Members in January 2023. 
 

Town Centre First (TCF) / Town Regeneration Officer (TRO) 
Tipperary County Council was awarded funding earlier this year of €100,000 to deliver a Town Centre 
First Plan for Roscrea Town. The funding has been awarded under the Department of Rural and 
Community Affair’s “Our Rural Future”, Ireland’s Rural Development Policy 2021-2025. The plan will 
help to develop Roscrea’s own unique vision and plan for its future development and once complete, 
will provide a basis for the town to seek support from multiple funding streams, including the Rural 
Regeneration Development Fund, (RRDF) and the Town & Village Renewal Schemes. A Town 
Regeneration Officer was appointed in November by Tipperary County Council and will initially work 
with Roscrea as the first pilot town in the County to have a TCF plan developed. The first steps will be 
to establish a Town Team for Roscrea for which expressions of interest were received as part of a public 
consultation process during the summer. A contract will be awarded shortly to appoint consultants to 
support the delivery of the Town Centre First Plan with the TRO and a timeframe for completion has 
been set for the summer of 2023.  

 

Urban and Rural Regeneration and Development Fund: Project Implementation  
The National Development Plan (NDP) 2018-2027 established four new funds to help drive the specific 
core priorities detailed in the NPF (National Planning Framework). These four funds included an Urban 
Regeneration and Development Fund administered by the Department of Housing, Planning and Local 
Government and the Rural Regeneration and Development Fund administered by the Department of 
Rural and Community Development. The following projects are currently being delivered.   
  
 
Clonmel 2030 Transformational Regeneration seeks to develop a multi-dimensional, 
public/private/community partnership proposal for Clonmel, which will re-imagine how civic, cultural, 
educational, enterprise and tourism uses can work together to regenerate and create a new role for 
the town. The project includes four intrinsically linked and integrated pillars, namely: Kickham 
Barracks Regeneration, Clonmel Regional Sports Hub, Clonmel – Flights of Discovery and Clonmel  
Public Realm Enhancement. Funding was received for proposed Category A works in 2019 relating to 
Kickham Barracks Regeneration Phase 1 and Clonmel Regional Sports Hub.  
The Project Management Plan for the delivery and implementation of this project is ongoing.   Total 
project costs approved are € 15,163,247 and URDF grant awarded is €10,594,961.   
 

https://www.tipperarycoco.ie/rzlt
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                           Kickham Barracks Plaza                Clonmel Regional Sports Hub 
 
 
Liberty Square Enhancement Scheme, Thurles seeks to deliver a vibrant Liberty Square at the heart 
of Thurles: a place to live, shop, work, socialise, play or “hang-out”. The revitalised Liberty Square will 
become an engine for growth in and around Liberty Square and will enhance the attractiveness of 
Thurles as a place to live and a place for investment / employment.  Funding was received in 2019 to 
undertake works to the Eastern end of Liberty Square and to develop a new car park off Liberty 
Square.  Additional funding of €1m was secured in March, 2021 to undertake enhancement works to 
the Western end of Liberty Square and the junctions of the approach roads. The Project Management 
Plan for the delivery and implementation of this project is ongoing.  Total project costs approved are 
€10,700,000 and URDF grant awarded amounts to €5,390,291.   
 
 
 
 
 
 

 
Liberty Square Phase 1 Completed   Liberty Square Phase 2 in Blue Shading 

 
A Pathway to a Low-Carbon Society: A Centre of Excellence for Sustainable Energy driving the 
transformational urban regeneration of Nenagh: -The proposal is to develop a Centre of Excellence 
for Sustainable Energy, to be the anchor and catalyst for the redevelopment of Martyr’s Road 
Regeneration Quarter, a 10 ha. strategic site of brownfield lands and underutilised properties located 
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in the heart of Nenagh Town Centre.  The Centre of Excellence, taking reference from best 
international practice, will uniquely host a range of public agencies working collaboratively to deliver  
innovative solutions from training and development, to new cutting-edge research on technologies, 
to incubating low-carbon social enterprises. The Centre has been designed to be Ireland’s first carbon 
neutral and energy positive building. The works to be supported also include Public Realm and 
Amenity Enhancement to Friar Street Civic Plaza, Martyr’s Road Town Park, Martyr’s Road  
streetscape improvements, including cycleways. Funding was approved in March, 2021 under the 
Second Call for funding support from the Urban Regeneration Development Fund.  The Project 
Management Plan for the delivery and implementation of this project is ongoing.  Total project costs 
approved are €12,700,000 and URDF grant awarded amounts to €9,525,000. 
 

 
Sustainable Energy Centre of Excellence, Nenagh 

 
 

Tipperary Town Regeneration - This is a significant regeneration project for Tipperary Town which will 
greatly enhance long term sustainable tourism for the area. It includes: Upgrade of the Market Yard as 
a pedestrian priority area linking the Excel Heritage Centre to Market Yard and the Town Centre; 
Development of an 800m gravelled walkway parallel with the existing river channel and connecting to 
the existing path near Glenview; Installation of a new pedestrian bridge to access the walkway from 
the Link Road. Funding was approved in 2018 under the Rural Regeneration Development Fund.  The  
 
Project Management Plan for the delivery and implementation of this project is ongoing.  Total project 
costs approved are €1,442,018 and RRDF grant amounts to €1,081,513.00. 
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                                                                     Completed Market Yard  

 

  
River Ara Bridge which was funded                   River Ara Walkway-Opened December, 2022 
under the Outdoor Recreational Infrastructure Scheme  
to facilitate the development of the proposed new walkway 
 
 
Fethard Town Park  
The project proposal is for the development of a community sport and recreational campus, 
incorporating a community pavilion, playing pitches, walkways, parkland and open spaces. The project 
was developed through a partnership approach with Coolmore Ireland, Cashel and Emly Diocese and 
Healthy Ireland. Funding was approved in 2019 under the Rural Regeneration Development Fund. The 
Project Management Plan for the delivery and implementation of this project is ongoing.  Total project 
costs for Phase 2 Pavilion and Public Realm Works are €3,137,927 and RRDF grant amounts to  
 
 
€3,003,445. Groundworks and pitches were funded by the Magnier Foundation (Coolmore Ireland) 
who have also agreed to fund the stand and community annex of the pavilion.  Revised project 
costings for Phases 1 and 2 now amount to €7,092,521. Total project costs for Phase 2 Pavilion and 
Public Realm Works are €3,137,927 and RRDF grant amounts to €3,003,445.  
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                                        Fethard Town Park                                                                                  Pavilion  
 
 
Templemore Town Hall Enterprise and Cultural Centre with Civic Plaza 
The project proposal is a flagship urban regeneration project to conserve and establish Templemore 
Town Hall as an economic, cultural and community hub of the town, the District and the Mid-West 
Region. The project was prepared by the Council in partnership with Garda Training College, 
Templemore College of Further Education, Templemore Community Development Association, the  
Local Enterprise Office and the Tipperary Energy Agency.  Funding was approved in 2019 under the 
Rural Regeneration Development Fund. The Project Management Plan for the delivery and 
implementation of this project is ongoing.   Total project costs approved are €2,810,000 and RRDF 
grant amounts to €2,107,500. 
 

 
Photomontage of Templemore Town Hall Enterprise & Cultural Centre 
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Nenagh Historic & Cultural Quarter - A Tourism-led Regeneration Plan 
It comprises a Plan to regenerate specific existing buildings and civic spaces of distinction and value 
within Nenagh (including The Gaol, The Castle and Banba Square) to stimulate tourism growth and 
revitalise the local economy/visitor economy within a context of tourism-led regeneration, comprising 
arts, history, heritage and culture. The focus will be on the development of 3 Flagship Pillars and 3  
Supporting Pillars, collectively offering an immersive tourism experience.  Funding was approved in 
2020 under the Rural Regeneration Development Fund.  The Project Management Plan for the delivery 
and implementation of this project is ongoing. Total project costs approved are €896,712 and RRDF 
grant amounts to €672,534. 
 

 

 
Nenagh Historic & Cultural Quarter 

 
 
 
 

Carrick on Suir Regeneration Plan ‘A Journey from the Suir Blueway to the Ormond Castle Quarter’ 
Plan for the town, through investment in orientation and public realm enhancement actions, to build 
on its relationship and synergies with the Suir Blueway (west) and the historic Ormond Castle Quarter  
(east) and thereby regenerate the town centre as an immersive visitor destination and rural town in its 
own right.  Funding was approved in 2020 under the Rural Regeneration Development Fund. The 
Project Management Plan for the delivery and implementation of this project is ongoing.  Total project 
costs approved are €17,989,387 and RRDF grant amounts to €14,391,509. 
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Photomontage of proposed improvements at Main Street, Castle Lane and Strand Lane, Carrick on Suir 

 
 
A Pathway to the Regeneration of Cahir Town Centre: Re-establishing the Historic Square as the 
Living-Working Quarter 
A suite of measures that will re-vitalise Cahir’s historic Square as a living-working quarter. The project 
will provide a dynamic town centre Square with a focus on pedestrian priority and civic space. The re-
development will be focused around Market House, a flagship Business Development Centre based in 
one of the most historic buildings on the Square.  Funding was approved in 2020 under the Rural 
Regeneration Development Fund.  The Project Management Plan for the delivery and implementation 
of this project is ongoing.  Total project costs approved are €986,354 and RRDF grant amounts to 
€663,362. 
 
 
 

 
A Photomontage of the Proposed Cahir Square and Cahir Market House Business Centre  
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Thurles Market Quarter: Regeneration through Recreation, Education and support for Local 
Producers is a collaboration between Tipperary County Council, Thurles Lion’s Club and Mary 
Immaculate College Thurles. The project will provide a designated market space in the town centre  
for local food and craft producers, artists and performers; will offer a location in the centre of a 
cluster of civic spaces to be enjoyed by locals and visitors while also acting as a base for the MIC  
Students’ Union.  The project was awarded RRDF Funding in April, 2021.  The Project Management 
Plan for the delivery and implementation of this project is ongoing.  Total project costs are 
€3,825,700 and RRDF grant amounts to €3,443,130. 
 
 

  
                                       Existing                  Thurles Market Quarter                     Proposed 
 
 
 
Kilsheelan – Revitalisation of Rural Villages: A Model for Cluster Housing and Low Carbon Planning 
The project has been developed as a demonstrator scheme to show the practical implementation of 

Tipperary County Council’s ‘Design and Best 
Practice Guidelines for Cluster Housing’. The 
guidelines include a series of case studies 
illustrating how sustainable design solutions can be 
developed across a range of village types and site 
options. This project will be model for serviced site 
developments across the Country and an initiative 
to revitalise villages in Tipperary and nationally. The 
scheme at Kilsheelan was subject to a Part 8 
process and approved by the Elected Members in 
July, 2019. The project also includes the 
development of a new public park in the heart of 
this picturesque village and a new arrival point for 
the River Suir Blueway.  The project was awarded 
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RRDF Funding in April, 2021.  The Project Management Plan for the delivery and implementation of 
this project is ongoing.   Total project costs are €670,833 and RRDF grant amount is €603,750. 
 
 
 
 
 
Rialto Digital & Enterprise Hub, Nenagh 
Funding has been approved to prepare detailed designs and planning for the adaptive re-use of the 
former iconic 1940’s Rialto cinema into a modern digital and enterprise hub facility using best 
practice and appropriate modern architectural intervention to provide excellent office, collaboration 
and meeting spaces. The associated brownfield site will be master-planned to explore the potential 
for further digital and enterprise office space, the creation of a new streetscape along Emmet Place, 
the potential provision of town centre residential units and the delivery of a new public amenity heart 
in the town centre. The Hub will be an exemplar sustainable, green, town centre regeneration project 
that will revitalize the town centre of Nenagh through the provision of much needed incubator 
enterprise space, public realm enhancement, improved permeability/linkages with existing streets 
and backland/infill development through planning for the delivery of town centre homes.  The 
overarching aim and purpose of the proposal is to promote economic development and increase 
employment opportunities while preserving and saving a protected historic structure which was 
purchased by the Council in December,2020.  The project was awarded RRDF Funding in January, 
2022.  The Project Management Plan for the delivery and implementation of this project is ongoing.  
Total project costs are €1,511,059 and RRDF grant amounts to €1,208,847. 

 

 
Proposed Rialto Digital & Enterprise Hub 

 

Rural Regeneration and Development Fund – Fourth Call, Category 1 Projects 
Three applications have been submitted under the Fourth Call for Category 1 projects for funding under 
the Rural Regeneration and Development Fund.  The closing date for submission of applications was 
29th April, 2022 at 12 noon. All three applications were successful in securing grant funding. 
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Carrick-on-Suir Regeneration Plan - ‘A Journey from the Suir Blueway to the Ormond Castle Quarter 
- Delivering Our Community’s Ambition’ 
This project follows on from the successful Category 2 RRDF application for the planning and design 
of extensive public realm enhancements in the town centre, development of Suir Blueway linkages 
and the regeneration of the Ormond Castle Quarter.  Improvements will consist of (i) the 
transformation of Main Street, Sean Kelly Square, Greystone Street, Bally Alley Street and Chapel 
Street through the installation of high-quality public realm; (ii) provision of a new Enterprise and  
Digital Hub in a vacant town centre building owned by An Post on Main Street which will be managed  
and operated by Carrick on Suir Tourism and Economic Development Committee; (iii) the creation of 
an arrival point at Sean Healy Park through design, enhancment and orientation measures integrating 
 best practice in user needs for kayakers, cyclists, walkers and other users and the integration of the 
Suir Blueway Tipperary into the town centre through the creation of shared spaces along the Quays 
and linkages to Main Street.; (iv) 
public realm upgrade of Castle Street 
and repurposing of Ormond Castle 
Park as a high-quality Amenity and 
Biodiversity Park. Funding was 
announced by Minister Heather 
Humphreys under Phase 1 on 10th. 
November, 2022.  Total project costs 
amount to €17,989,387. RRDF grant 
approved is €14,391,509 has been 
secured through the Rural 
Regeneration Development Fund.   
 
 
 
Activating Cahir’s Town Centre Regeneration Strategy 
This project follows on from the successful Category 2 RRDF application for the planning and design 
of a new Business Development Centre in the heart of Cahir, public realm enhancements in the 
centre of the town and the development of a car park on a central backland site. Improvements will 
consist of (i) the restoration and redevelopment of the vacant Cahir Market House and former 
Council Offices  into a Business Development Centre which will be run by Cahir Development 
Association and provide offices, a 
large training and conference room, 
co-working spaces and hot desks to 
satisfy the unmet demand in the town  
(ii)  the refurbishment of the historic 
Granary building to provide a state-of 
-the-art library for the community; (iii)  
Cahir Square Public Realm 
Enhancements to include the 
recalibration of the traffic circulating 
around the Square to a more 
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rationalised flow that prioritises pedestrian and cyclist movements and the redistribution of public 
realm in favour of recreational space; (iv) the provision of a new car park consisting of 86 car parking 
spaces, coach parking, EV charging, and  bicycle parking on disused backlands off Church Street which 
will involve the demolition of two derelict vacant buildings that were acquired  by the Council under 
the Category 2 approved project.  Funding was announced by Minister Heather Humphreys under 
Phase 2 on 10th. November, 2022.  Total project costs amount to €14,894,686.  RRDF grant approved 
is €11,915,749 has been secured through the Rural Regeneration and Development Fund.  
 
 
 
 
Reimaging and Regenerating Gantly Street – Towards an Age Friendly Neighbourhood for Roscrea 
This project will deliver a transformational change to the public space around Gantly Road and 
promote regeneration of town centre brownfield land through the activation of the surrounding 
lands. The project will be the catalyst and first phase in the implementation of the Gantly Street Age 

Friendly Neighbourhood, an ambitious 
masterplan to create a more vibrant and 
appealing place for people of all ages to 
address specific social, environmental and 
economic challenges within the community.  
The works will involve (i) the realignment of 
Gantly Street to provide for improved 
pedestrian and cycle infrastructure in 
accordance with Age Friendly principles; (ii) 
the creation of high-quality public realm areas 
and footpaths; (iii) extensive bio-retention 
rain gardens and (iv) the provision of water 

service and utilities infrastructure to service the Gantly Road Age Friendly Masterplan area.  The 
regeneration and re-imaging of Gantly Street is critical to the overall delivery of the Gantly Street Age 
Friendly Neighbourhood masterplan area into the future. Development of the Gantly Street  
masterplan area will transform a central area of Roscrea, create opportunities to provide homes, 
business and amenity space for local residents to enjoy and lead to knock-on socio-economic benefits 
for the whole of the town.  Funding was announced by Minister Heather Humphreys under Phase 2 
on 10th. November, 2022.  Total project costs amount to €5,639,145. RRDF grant approved is 
€4,511,316 with Council cash match funding of €1,127,829 allocated to the project. 
 

Conservation Grant Schemes 2023 
The Built Heritage Investment Scheme 2023 seeks to encourage conservation of structures protected 
under the Planning and Development Act 2000 (as amended) and in certain cases, structures within 
Architectural Conservation Areas.  The scheme also seeks to support the employment of skilled and 
experienced conservation professionals, craft workers and trades people.  Funding is available for 
successful projects (the minimum amount is €2,500 up to a maximum amount is €15,000 per 
application) subject to each owner fully matching the funding awarded. 



 

  
  

MANAGEMENT REPORT FEBRUARY, 2023 35 

 

February 2023 
  

 
The allocation for Tipperary County Council under the Built Heritage Investment Scheme for 2023 is 
to €126,400.  This year Tipperary County Council also received an extra allocation of €21,377 under 
the supplementary ring-fenced funding for historic thatched structures.   

The Historic Structure Fund 2023 seeks to support conservation works to heritage structures in both 
private and public ownership.  

The core aims of this fund are to:  
• enable larger scale conservation works to be carried out on heritage structures which are 

deemed to be significant and in need of urgent support;  
• encourage the regeneration and reuse of heritage properties and to help to secure the 

preservation of protected structures and/or culturally significant assets;  
• support the investment of private capital in labour-intensive projects to conserve historic 

structures in public and private ownership for community use;  
• support employment in the conservation and construction industries; 
• build resilience in our heritage properties to enable them to withstand the effects of climate 

change.  
 
Funding for the Historic Structures Fund (HSF) is being made available as part of Project Ireland 2040. 
Total funding available nationally under the Historic Structures Fund in 2023 will be €4.5m.  
 
The Historic Structures Fund 2023 is structured as follows:  
1. Stream 1 will offer grants from €15,000 up to €50,000 and is aimed at essential repairs and smaller 
capital works for the refurbishment and conservation of heritage structures.  
 
2. Stream 1, Historic Shopfronts sub-stream – To incentivise the conservation of historic shopfronts, 
each Local Authority is invited to submit an additional application under Stream 1 for eligible 
essential repairs and small capital works for the refurbishment and conservation of historic shop 
facades, windows, signage and other associated details to safeguard them and keep them in use. 
Local Authorities are also invited to make an additional application for Irish-language shopfronts.  
 
3. Stream 2 will offer a small number of grants from €50,000 up to €200,000 for larger enhancement, 
refurbishment or reuse projects involving heritage structures, where:  
a. A clear community or public benefit has been demonstrated, or  
b. A clear residential benefit has been demonstrated (such projects must be advanced through the 
planning process as necessary)  
A grant of over €200,000 may be awarded in exceptional circumstances where a case is made by the 
applicant in relation to the significance of the project and the works proposed. 
 
4. Vernacular Structures Stream - In the context of the forthcoming strategy for built vernacular, the 
pilot stream for vernacular structures introduced in 2021 will be retained, with increased funding of 
€150,000. The purpose of the stream is to support conservation repairs and small capital works to 
vernacular structures that are not listed in local authority Records of Protected Structures or 
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otherwise legally protected. Such structures may be located within an Architectural Conservation 
Area. All local authorities can apply for funding for specific projects of between €5,000 and €10,000 
for eligible projects.  
 
Applications were invited up to and including the 23rd January, 2023.  Following assessment of the 
applications by our Conservation Architect, a schedule of eligible projects will be submitted to the 
Department for consideration on or before the 10th February, 2023. 
 
 
 
 
 
 
 
 

Planning Applications – Decision Making from 1/01/22 to 31/12/22 
 

Application 

Type 

Number of 
decisions 
made 

Number 
Granted 

Number 
refused 

Number of 
Decisions 
confirmed by 
An Bord 
Pleanála 

Number of 
Decisions 
reversed by 
An Bord 
Pleanála 

Individual 

House 

327 318 9 0 0 

Housing 
Development 

22 22 0 3 1 

NIA/EIA 12 12 0 0 0 

Other 
Applications 

741 728 13 5 1 

Total 1102 1080 22 8 2 

 

Enforcement Proceedings 
There were 164 complaints received from the 1st January to the 31st December 2022.  During this period 
182 Warning Letters, 29 Enforcement Notices were issued and 8 prosecutions were initiated.  
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Taking in Charge: Estates 
 

Applications 
Being 

Processed 

DPI 
Developments 

Taken-in-
Charge in 2022 

Taken-in-
Charge in 2023 

Advertised in  
2023 

New 
Applications 

2023 

22 21 7 0 0 1 

 
 

• 7 developments (202 housing units) were taken-in-charge by Tipperary County Council in 2022.  
• No developments are currently with the Roads Section to be advertised for taking-in-charge.  
• 1 new taking-in-charge application has been included for assessment as of 11th January 2023.  
• Additionally, 4 developments have undergone jetting and CCTV surveying recently, before 

being issued to Irish Water for consideration.   
• There are currently 21 Developer Provided Infrastructure (DPI) housing estates in County 

Tipperary which the Planning Authority is unable to progress at present.  
 
 
 
E-Planning 
 
In association with the Department of Housing, Local Government and Heritage (DHLGH), and the 
Local Government Management Agency (LGMA), Tipperary Planning Authority has successfully 
completed the pilot of phase one planning portal https://planning.localgov.ie.  The percentage of 
planning applications submitted online continues to steadily increase.  Set out below are the monthly 
figures % of E- applications received for 2022 in Tipperary. Since going live with submissions 37% of 
submissions received were online submissions.  Work is continuing with the LGMA and our third-
party providers and part 8 applications are now online with three applications from Tipperary 
currently on the planning portal.   We continue to liaise with the other 11 iplan sites who have gone 
live on the planning portal in 2022.  Nationally at the time of writing we have now assisted the 
following planning authorities to go live: Galway County, Westmeath, Kilkenny, Limerick, Waterford, 
Carlow, Clare, Louth, Mayo, Sligo and Laois.   It is planned that the remaining iplan authorities will go 
live in the first half of 2023 and the apas/odsey planning authorities also.  
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Irish Planning Institute Annual Conference 2023. 
Following the submission of a comprehensive expression of interest, Tipperary County Council is 
delighted to have been selected to host the Irish Planning Institute Annual Conference, 2023. The 
conference is scheduled to take place in Clonmel and will be a two day event in April 2023. A working 
group has been established to organise and agree the scope of the conference and will provide an 
opportunity to showcase the best Tipperary has to offer.  
 
 
Planning & Emergency Services SPC 
Four meetings of the Planning & Emergency Services SPC were held in 2022.  At the first meeting held 
on 6th April 2022 an update on the Draft County Development Plan 2022-2028 was given and a 
presentation was also given on the preparation of Local Area Plans for Roscrea, Clonmel, Nenagh and 
Thurles and on the Finance Act 2021 – Residential Zoned Land Tax. 
 
At the second meeting held on 17th May 2022 Anne Marie Devaney gave an update on the current 
stage of the Draft County Development Plan 2022-2028 and Teresa Kiely, Administrative Officer gave 
an E-Planning project update.  
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At the third meeting on 30th September 2022 Anne Marie Devaney, Acting Senior Planner gave a 
presentation to the meeting on the topic of Housing Delivery and Brian Clancy, Administrative Officer 
gave a presentation on E-Planning and Part 8s update. 
 
The fourth and final meeting for the year held on 7th November 2022 was a Joint Meeting with the 
Housing SPC where a presentation was given by representatives from the Construction Industry 
Federation on Housing Delivery. 
 
 
 
 



 

    

MANAGEMENT REPORT FEBRUARY  2023 40 

 

 February 2023 
 

 
FIRE SERVICES AND  
BUILDING CONTROL 

 

SECTION PRIORITIES  
  

Major Current Issues Progress in Previous Month Next Stage 
 
Major Emergency Management 
 
 
 
 
 
 
 
 
Building Control 
 
 
 
 
 
 
 
 
Health & Safety 
 
 
 
 
 
 
 
 
 
Fire Safety 

 
 
 
 

 
Finalising the Business continuity 
software package. 
 
 
 
Ongoing engagement with MW 
regional steering & working 
groups. 
--------------------------------------- 
 
Commencement notices and fire 
safety certificates continued to be 
submitted for assessment. 
 
Onsite inspections ongoing 
 
 
 
 
-------------------------------------- 
Audit to ISO 45001 & 9001 
completed in Jan 2023 – 
successfully certified to both 
standards 
 
New fire kit has been put into 
operation across the county 
 
 
 
--------------------------------------- 
Fire Safety Strategy prepared and 
signed off for delivery in 2023 
 
 
 

 
Proposal from Inoni on how to proceed 
received and currently under consideration. 
 
 
 
 
 
 
 
 
Complete annual inspection programme for 
2023 reaching Dept. guideline targets   
 
 
 
 
 
 
 
 
Implement annual objectives as per service 
delivery plan 
 
 
 
 
 
 
 
 
 
Primary schools programme underway 
along with station visits by schools at end 
of school year. 
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CURRENT PROJECTS 
  

Project Progress in Previous Month Next Stage 
 
Cashel Fire Station 
 
 
 
 
Roscrea Fire Station 
 
 
New appliances 

 
Construction underway with 
planned completion date of Oct 
2023 
 
 
Improvement works included in  
Department allocation.  
 
 
Final design meeting held with 
Emergency One and TFRS 
 

 
Ongoing monitoring of progress 
 
 
 
 
Seek department approval to appoint 
design team – application currently with 
Department. 
 
Delivery expected in March 2023 

 
 

ADMIN/LICENSING PROCESSES 
 

To 27th January 2023 

 
Number of Emergency Calls Attended 
 

97 

 
Number of Fire Safety Certificate Applications 
Received 
 

 
5 

 
Number of Fire Safety Certificates Granted 

18 

 
Number of Disability Access Certificate 
Applications Received 
 

8 

Number of Disability Access Certificates 
Granted 
 

13 

Number of Commencement Notices Received 23 
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New Firefighting Kit 
 
In late 2022 Tipperary Fire & Rescue Service took delivery of two new sets of structural fire kit 
for every firefighter in the county at a total cost of approximately €350k. There have been 
significant developments over the past 5 years in terms of thermal performance, damage 
resistance and the lightweight design and comfort of new kits.  We have been monitoring these 
developments for some time and felt that now is an optimal time to invest in our kits. 
Developments across the sector have seen a move towards the gold coloured kits for ease of 
decontamination. The kits have all been individually sized and represent the first time that such a 
bulk procurement of PPE has been undertaken in the service. 
 

 
Members of Newport Fire Brigade displaying their new fire kit 

 
 
Members of Tipperary Fire & Rescue Service Receive Long Service Awards 
 
On Thursday, November 17th the long service of a number of members of Tipperary Fire & 
Rescue Service, as well as other Fire Services nationally, was recognised at an official function 
organised by the Department of Housing, Local Government and Heritage. The function was 
held at the Knightsbrook Hotel in Trim Co. Meath and acknowledged both 20 and 30 year 
lengths of service. A total of 15 members of the service, both serving and retired, received 
awards on the day. 
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Those that attended for the ceremony were from L-R. Paddy Moloney FF, Terence O’Mahony 
SSO, John Lee SSO, Roger Kennedy Cathaoirleach of Tipperary Co. Co. John McCarthy SO 
(30), James Shanahan FF, Joe Tynan FF and John Shinners SACFO. 
 
Medals were also awarded to the following members who were unable to attend on the day. 
Tony Duggan Ret FF (30), Dan Kennedy Ret SO (30), P.J. O’Brien SO (30), Ray O’Leary 
SACFO (30), Wm O’Reilly SSO (30). Kevin Murray Ret SSO, Eamonn Murphy Ret FF, Tadhg 
O’Driscoll CFO Seconded. 
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Civil Defence 

 
Activities   Ukrainian Response 

 
Ukrainian Displaced 
Persons Response 
 
 
 
 
 

 
Tipperary Civil Defence continues to be involved in the response to the 
Ukrainian Crisis assisting with operations in both Littleton and Clonmel 
Rest Centers. Civil Defence continues to assist the Housing Section with 
the provision of transport for residents being re housed or placed in 
more long-term accommodation. Assistance is also given to take 
residents to the local INTRO Offices and Health Facilities. Tipperary 
Civil Defence Officer is a member Tipperary County Council Ukrainian 
Response Team and also the Ukrainian Community Response Forum  
 

 
Health & Safety 
Risk Assessment Review 
 
 
Community Support & 
Duties    

 
Civil Defence are currently reviewing our Risk Assessments for our 
activities, including operations and related activities in the rest centers. 
We have made application for internal audits to be conducted in March.  
 
Volunteers continue to support their local community with the provision 
of first aid and ambulance cover at an array of event over the last few 
weeks 
 
Volunteers provided first aid cover to Tipperary County Council 
Christmas event in Clonmel, including Santa coming to town, the Santa 
Dash and events held in the new Town Plaza. 
 

 
 
Tipperary County Council Staff and Civil Defence involved in Christmas Santa 
Coming to Town in December 2022 
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Presentation 
of COVID 
recognition 
medals in 
Croke Park, 
Dublin  
 

 
 
Tipperary Volunteers were honored to attend a national ceremony and medal 
presentation in Croke Park in Dublin to recognize the outstanding commitment, 
professionalism and community spirit demonstrated by our volunteers throughout the  
COVID 19 crisis. Recognition medals were presented to volunteers by Minister Simon 
Convey. The ceremony was attended by representatives from the HSE and the National 
Ambulance Service along with our colleagues in the Department of Defence.  
 
A local ceremony will be held to present medals to those who could not attend on the 
day. 
 
 
 

 
 
A/Director of Service Brian Beck, Officers and Volunteers attending COVID 19 Recognition 
Medals in Croke Park  
 
 
 
 
 
 

https://www.google.ie/url?sa=i&url=https%3A%2F%2Fwww.tipperarycoco.ie%2Fnews%2Ftipperary-civil-defence-continues-its-covid-19-response&psig=AOvVaw35hgnNHfMjNXc4yxhIGwWB&ust=1629276555115000&source=images&cd=vfe&ved=0CAcQjRxqFwoTCNCx4qjWt_ICFQAAAAAdAAAAABAD
https://www.google.ie/url?sa=i&url=https%3A%2F%2Fwww.tipperarycoco.ie%2Fnews%2Ftipperary-civil-defence-continues-its-covid-19-response&psig=AOvVaw35hgnNHfMjNXc4yxhIGwWB&ust=1629276555115000&source=images&cd=vfe&ved=0CAcQjRxqFwoTCNCx4qjWt_ICFQAAAAAdAAAAABAD
https://www.google.ie/url?sa=i&url=https%3A%2F%2Fwww.tipperarycoco.ie%2Fnews%2Ftipperary-civil-defence-continues-its-covid-19-response&psig=AOvVaw35hgnNHfMjNXc4yxhIGwWB&ust=1629276555115000&source=images&cd=vfe&ved=0CAcQjRxqFwoTCNCx4qjWt_ICFQAAAAAdAAAAABAD
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We are recruiting 
  
 

 
 
 
Contact: Dolores.fahey@tipperarycoco.ie or Anthony.graham@tipperarycoco.ie 
 
 

 

 

mailto:Dolores.fahey@tipperarycoco.ie
mailto:Anthony.graham@tipperarycoco.ie
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Library Service 

 

• Nenagh Library held a Christmas 
Pyjama Night on 13th December. 
Hot chocolate was provided and a 
story time and singalong were the 
highlights of the night.  

 

 

 

• Nenagh Library held a Christmas 
Coffee morning on 19th December. 
Staff welcomed pupils from St. 
Cronan’s and Enable Ireland on the 
day and were delighted to be joined 
by pupils from Margaret McCabe’s 
special class in the CBS. In addition, 
staff organised for two therapy dogs 
Beau and Daisy to visit and they 
mixed with everyone on the day. 

 

 
 L to R Library staff member Margaret Ryan, John Joe 
Conwell, who headed up the Certificate of Local History 
course at UL, author Lisa McGeeney and Cllr Joe Hannigan  

• Nenagh Library hosted the launch of 
Lisa McGeeney’s local history book 
‘Nursing and Midwifery in the poor-law 
Unions of Borrisokane and Nenagh, 1882 
– 1922’ on 17th January. The event 
was very well attended. 
 

• Thurles Library held a workshop on 
the sensory Magic Table Workshop 
with students and 2 staff members 
from Rehab Care Day Centre on 12th 
December. 
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• Thurles Library held a Christmas 
Wreath & Centrepiece 
Demonstration for the Craft Group 
on 12th December. There were 
twenty-two participants. 

 
Students from Gaelscoil Durlas with Cllr Peggy Ryan. 
Cathaoirleach, Thurles MD 

• Thurles Library hosted a Christmas 
Coffee Morning with Carol Singing 
by Gaelscoil Durlas. Over one 
hundred and twenty-five people 
attended the event. 

• Clonmel Library held an Irish Sign 
language Christmas Storytime 
with Pat Glavin Mary Kiely and 
Mary Dermody on 22nd December. 
There was great fun with a raffle hot 
chocolate and marsh mallows. Over 
30 children attended the event 
 

 
• Clonmel Library held its inaugural 

FIFA PS4 competition to celebrate 
the World Cup. Danny Arrigan won 
the competition and received his 
prize on 17th December. 
 
 

 
L to R. Cllr Pat English, Mayor of Clonmel BD, 
Anne Marie Mullins, Clonmel Library and Brother 
Stephen O’Kane, OFM 

• Clonmel Library, accepted a 
donation of over 100 titles from the 
Franciscan Friary’s library collection. 
These titles were donated on 9th 
January with Anne Marie Mullins, 
Clonmel Library accepting the 
donation on behalf of Tipperary 
County Council.  This collection is 
currently being catalogued and will 
be available to the people of 
Clonmel in the near future.  
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• Cashel Library held a Christmas Arts 

and Crafts Workshop for Children 
on 10th December. The event was 
very well attended. 

 

 
Cllr Roger Kennedy, Cathaoirleach of Tipperary 
County Council with Suzanne Brosnan, Cashel 
Library 

• Cllr Roger Kennedy, Cathaoirleach, 
Tipperary County Council launched 
the new ACORN tablet lending 
service in Cashel Library on 14th 
December. ACORN is Ireland’s first 
Age-Friendly smart tablet. It is Irish 
made and designed with the older 
person in mind. It is easy to use, 

easy to navigate and uncluttered, 
making online communication and 
access to the internet simple and 
rewarding for even the most 
inexperienced user. To borrow an 
ACORN tablet, you just need to be 
a member of the library. It is FREE 
to join the library and users can 
access Wi-Fi in all Tipperary 
Libraries FREE of charge. 
 

  
• As part of the Tipperary Rural 

Traveller Project, Cashel Library 
held a Line Dancing & Story-time 
afternoon on 14th December.  
 

 
• Cashel Library hosted a Breast 

Cancer Awareness Talk on 26th 
January.  This talk was facilitated by 
Juliette O’Connell Outreach Co-
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ordinator with Breast Cancer 
Ireland.  Juliette who is a cancer 
survivor herself discussed her own 
story, advancements in cancer 
research, signs and symptoms of 
breast cancer and how to self-check. 
This talk was part of the Healthy 
Ireland at your Library programme. 
 

 
• Carrick-on-Suir Library held a 

singalong with the 2nd, 3rd and 4th 
class boys from the CBS 
Greenschool and 2nd and 3rd class 
girls from the Presentation Primary. 
The children sang Christmas songs, 
and the boys sang the local ‘Two 
Carrick Smashers’. This event was 
held as part of Family Time at Your 
Library programme.  
 

• Carrick-on-Suir hosted the launch of 
Mark Roper’s new poetry collection 
‘Beyond Stillness’ on 14th December. 
Mark, who was introduced by author 
Margaret O’Brien, spoke about his 
new poetry and read from the 
collection. 

 
 

• Carrick-on-Suir Library hosted a 
Live music gig held in conjunction 
with the Tudor Artisan Hub on 11th 
January. Singer songwriter Niall 
McCabe, from Clare Island Mayo, 
played for over an hour and regaled 
the audience with stories and songs 
about life on Clare Island and the 
inspiration for his music.  He was 
introduced by Linda Fahy from the 
Tudor Artisan Hub and Niall’s 
music was very well received by the 
audience. There were over sixty 
people in attendance 
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• Templemore Library hosted 

‘Cocoon Art’ Fundraising Evening 
on 8th December. Margaret Ryan and 
her family were fundraising for the 
North Tipperary Hospice by selling 
her art work and holding a raffle on 
the night. Over seventy people were 
in attendance and Margaret raised 
over €4,000 for the hospice 
 

 
• Templemore Library hosted an 

Early Years Music Workshop for 
children aged 2-6 years on 12th 
December. This workshop was 
provided by Avril Kinane of Music 
Generation Tipperary. There were 
sixteen children in attendance. 

• Templemore Library held Christmas 
Storytime and Sing-along on 21st 
December as part of the Family 

Time at Your Library initiative. 
There were 26 in attendance. 

 

• Killenaule Library hosted a 
workshop by Emily O'Brien, Youth 
and Community Engagement 
Worker with Jigsaw Tipperary, 
entitled "My Mental Health - What 
Helps". The workshop took place 
on 1st December and was attended 
by students from the LCA class at 
Scoil Ruain, Killenaule.  

 
• Killenaule Library hosted a “Tea, 

chat and a sing-song” session on 
22nd December. This event included 
Christmas goodies and Christmas 
songs. 

• Tipperary Town Library hosted a 
talk by Caroline Darmody from Croí 
on 8th December. Caroline spoke 
with residents from Tipperary Town 
about heart disease and stroke 
prevention. 
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• Staff in Tipperary Town Library 
organised a Children’s Christmas 
Flower arrangement workshop on 
22nd December. All participants 
made a Christmas piece which they 
were then able to take home. 

 

• Tipperary Town Library held a 
Children’s Christmas party on 21st 
December. Storyteller and author 
Michelle Tobin visited the Library 
and there was with a surprise from 
visit Santa who gave treats to all who 
attended. 

 

 

• Shane O’Connor and Liam Carew, 
the winners of the BT Young 
scientist of the year award 2023, 
visited Tipperary Town Library on 
17th January.  

 

• Roscrea Library held a Christmas 
Storytime for Children on 20th 
December. All those who attended 
were given a Christmas craft bag to 
take home. 
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Tipperary Studies 

 

 

• Dr Paul MacCotter gave a talk 
entitled Ikerrin and the O’Mahers on 
20th December as part of the 
Tipperary People and Places Lecture 
Series.  

• Dr Des Murnane gave a talk entitled 
County Tipperary in 1922 on 17th 
January as part of the Tipperary 
People and Place Lecture Series. 

 
 

• The latest genealogical collection to 
be uploaded to the Tipperary Studies 
Website are the cancelled Valuation 
Books for north Tipperary. Divided 
into 75 District Electoral Divisions 
(DED), the first release of the 
material covers 23 DEDs, and totals 
56 volumes of rich genealogical data, 
ranging from 1902 to 1917, and in 
so doing, they cover the 1901 and 
1911 census returns and then on 
into the later years of the 1910s. 
These cancelled valuation books 
may be used to trace the occupiers 
of a particular property over a 
period of a number of years, in 
many instances from the early 1900s 
to 1917. There are three cancelled 
volumes surviving for many DEDs, 
while for others there are only two 
volumes available. This new 
collection can be viewed at: 
https://www.tippstudiesdigital.ie/co
llections/show/87  
 
 
 
 
 

 

 

https://www.tippstudiesdigital.ie/collections/show/87
https://www.tippstudiesdigital.ie/collections/show/87
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Arts Service 
Age Friendly Roscrea 

 

• In late 2022, the Tipperary Arts 
Office approached Roscrea’s Age 
Friendly Group with a view to 
partnering on a community inclusion 
project. Recognising Roscrea Age 
Friendly group’s use of creativity 
and the arts to encourage 
participation, preliminary discussions 
began. The aim of the project is to 
create a piece of work that will 
reflect the history of the area, the 
traditions that have come through 
the generations and in doing so 
provide a wealth of rich material that 
will give story and energy to the next 
generation. To begin, artist, nature 
photographer and author Tina 
Claffey, visited the group and 
presented photographs and 
information on her book ‘Portal’, an 
immersive visual representation of 
Irelands bogs, which prompted in 
depth conversation about place, 
culture and creativity. In recent 
weeks, artist and filmmaker Michael 
Fortune led a series of workshops 
on investigative folklore where the 
group explored traditional beliefs, 
customs, rituals and crafts. Michael 

is now in the final stages of 
compiling a selection of portrait 
photos and video interviews, which 
will yield a collection of folklore 
unique to the Age Friendly Roscrea 
group, that covers many aspects of 
every day traditions and customs in 
their area. This project will 
culminate in a public screening event 
in the coming months. 

 

Ukrainian Health and Well-being 
Support Fund 

• The Tipperary Arts office recently 
secured funding to develop a series 
of arts engagement opportunities at 
congregated Ukrainian rest centres 
across Tipperary. The funding for 
this intervention has been made 
available through the Ukrainian 
Refugee Health and Wellbeing 
Support Fund, the purpose of which 
is to promote health and wellbeing 
of Ukrainian refugees who have 
sought protection in Ireland. We are 
currently developing a series of 
positive and rewarding high quality 
artistic experiences across three sites 
in the county in February 2023. 
Artists working in various art forms 
including music and visual arts will 
host workshops at each centre with 
the aim of providing positive and 
rewarding high quality artistic 
experiences that will enhance social 
and communication skills, promote 
inclusivity, support the mental health 
and well-being of participants and 
enhance self-esteem. The proposed 
locations are Clonmel, Littleton and 
Dundrum, with the potential 
number of participants estimated in 
the region of two hundred people of 
all ages. 
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• Artist Support Schemes support 
artist’s professional development 
across artforms and encourage 
artists and creative practitioners to 
live and work in Tipperary which is 
central to the long term 
development of the arts and culture 
in the County. A range of support 
schemes provided direct grant 
support to 23 artists in 2022 in 
Music, Theatre, Literature, 
Illustration and the Visual Arts.  
Professional development training 
and events, in addition to supporting 
artists development, also provide 
important networking opportunities 
for artists in Tipperary and is an area 
of arts office support consistently 
identified by artists as of value. This 
spring we continue our online 
training provision in partnership 
with Visual Artists Ireland and 
partner local authorities in Limerick 
and Clare. In early January 2023, 
VAI hosted a webinar with one to 
one clinic providing information on 
making funding applications for 
artists and a webinar on Socially 
Engaged Practice will take place on 
Thursday 2nd February, 2023. These 
webinars are free of charge to 
Tipperary artists. 

• Tipperary Artists Awards – 
intended to support professional 
artists under three categories, 
professional development, creation 
of new work, reaching audiences. 

• Tyrone Guthrie Centre Regional 
Bursary Award - Tipperary County 
Council will fund two bursary 
awards to professional artists living 
in Tipperary to develop work at the 

County Monaghan workplace for 
artists.  
 

 

• A range of grants and schemes to 
support Arts Development in the 
county were advertised in December 
for 2023 as follows:   
Tipperary Arts Act Grant Scheme 
– intended to assist organisations in 
stimulating public interest in the arts, 
promoting the knowledge, 
appreciation and practice of the arts 
or in improving standards in the arts 
in the county. Closing date is 
Friday 17th February 2023 at 12 
noon. 

• Local Drama Scheme - Up to two 
development awards annually to 
assist groups in developing skills 
within the group/enhancing 
production values/availing of 
further training/availing of 
professional input or for other 
development needs/special projects. 

• Closing date for above schemes is 
Tuesday 28th February 2023 at 12 
noon. 

• The Arts Office also co-ordinates 
the Tipperary Festivals & Events 
Scheme on behalf of Tipperary 
County Council which supports 
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festivals throughout the county. The 
closing date for 2023 is Tuesday 
31st January at 12 noon. 
 

• The aim of the Tipperary Artist in 
Primary Schools Scheme is to give 
pupils in schools all over the county 
the opportunity to work with a 
professional artist on a once-off 
unique project to be planned 
between the artist and the school.  
Eight projects across a range of 
artistic disciplines ranging from 
animation to visual arts, storytelling 
and drama took place in Tipperary 
schools during 2022 engaging 834 
pupils in a creative arts programme. 
The 2023 scheme is currently open 
for applications with a closing date 
of 10th February next.  

 
Kilbarron N.S. project with Gerardine Wisdom 

 

 

PRINTS FOR SCHOOLS Initiative: 

 

• An opportunity for Second Level 
Schools to utilise unique artworks in 
curriculum delivery. An exhibition 
of 32 contemporary prints by Irish 
artists is available to borrow from 
the Tipperary Arts Office for 
cultural and educational purposes. 
The prints are specially packed for 
easy handling and transport and 
include works by well-known Irish 
Printmakers including Alice 
Hanratty, Des Mac Mahon and 
David Lilburn. In addition, 
printmaking workshops will be 
offered to participating schools 
while the exhibition is in the school. 
The Exhibition visited three venues 
in 2022 and was viewed and utilised 
by 1067 students.  
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Heritage Service 

County Heritage Plan Actions: 

• The priority for 2023 will be the 
revision of the Heritage Plan. The 
SPC was briefed in their December 
meeting and work on this will 
commence in February. It is 
expected to have a draft in place by 
June. 

• A funding application has been 
submitted to the Heritage Council 
for this year’s programme and 
includes provision for a Heritage 
Week Grant Scheme, following on 
from the success of last year’s pilot. 
The application for 2023 includes a 
film project exploring the 
extraordinary life of Charles 
Bianconi; an Archaeology Ireland 
Supplement on Cahir; a seminar for 
owners of Historic properties in 
collaboration with the Planning 
Dept and the Museum of Hidden 
History and a small seed fund to 
activate the Heritage Action Plan 
developed for Templemore last year. 

 

National Biodiversity Action Plan 
Actions: 

• The Heritage Office received 
confirmation from the Heritage 
Council in January that Tipperary 
County Council has been accepted 
onto the Heritage Councils 
Biodiversity Officer Scheme. 
Recruitment for the post will take 
place very shortly.  

• In advance of the recruitment of a 
Biodiversity Officer application will 
be made to the National Biodiversity 
Action Plan fund which is now open 
which will be handed over when 
they are in post.  

 

Irish Walled Towns Network 

• The Walled Towns of Tipperary will 
be launched in the coming weeks.  

• To date the funding scheme for 
2023 has not yet gone live 

Community Monuments Fund 

• Applications are currently being 
assessed for this year’s scheme. The 
Heritage Office oversaw four 
projects last year and succeeded in 
getting additional funds for 
Kilnarath Graveyard which turned 
out to be a very complex site. This 
project was done in collaboration 
with Ruairi Boland of the 
Environment Section 
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Commemorations Programme: 

• The Heritage Office is waiting on 
confirmation of funding but are 
working up the guidelines for this 
year’s scheme 

Creative Ireland Programme: 

• A new Creative Ireland Strategy 
2023-2027 will be launched by 
Minister O’Brien and Minister 
Martin in Dublin this month 

 

• Tipperary's Cruinniú na nÓg - 
Youth Creativity Day - Saturday 
10th June 2023. Cruinniú na nÓg is 
a creative festival for children and 
young people (up to 18yrs) that 

takes place in June every year. It's a 
chance to try out new creative things 
and we would like you to help us 
choose them. All events are 
provided free of charge funded by 
Creative Ireland through Tipperary 
County Council. 

Royal Sites Bid  

• The work plan for this year is 
currently being prepared.  The key 
priority for first quarter of 2023 is 
the completion of the mapping the 
OUV (outstanding universal value) 
exercise for all sites 
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Museum Service 

 

• The Museum’s January lecture took 
place on 7th January. The lecture 
entitled ‘The Lost Legacy of William 
Leeson - His Tipperary Houses’ was 
delivered by John Flannery. The 
lecture looked at William Leeson 
who was responsible for designing 
many major houses in Tipperary 
and Galway during the 18th 
century. In 1767 Leeson also won a 
competition for the layout of the 
town of Westport and it is thanks 
to his design and vision that the 
town exists in its present form. 
Sadly, all of Leeson’s Tipperary 
Houses (apart from one) have fallen 
victim to the ravages of time and 
have all but disappeared from the 
landscape. This lecture can be 
viewed 
https://www.hiddenhistory.ie/even
t/lecture-04-the-lost-legacy-of-
william-leeson-his-tipperary-houses
  

 
Pictured Left to right AnneMarie Mullins, Clonmel 
Library, Bernard Prendergast, Old St. Mary’s 
Church, Jayne Sutcliffe, Tipperary Museum, Br 
Stephen O’Kane OFM, Cllr Pat English, 
Cathaoirleach Clonmel MD, Donal Moore, 
Consultant Archivist 

• The Museum accepted a donation 
several stones from the Franciscan 
Friary, some highly decorated with 
detailed carvings and water fonts.  
Included in the donation was a water 
font originally from Old St. Mary’s 
Church which has now been 
returned to the Church.  Staff at 
Tipperary Museum are very grateful 
to the Friars for their generosity and 
to Consultant Archivist Donal 
Moore for his assistance. 

• The Museum hosted a workshop on 
3rd December with living history 
specialist Melissa Shiels. The 
workshop consisted of an interactive 
costumed session on Victorian 
Christmas tradition. Over sixty 
people were in attendance 

• A significant donation of items and 
archives related to W.D.Hemphill 
has been donated by his 
granddaughter Wendy Earle. This 
significantly adds to the collection 
the Museum already hold on 
Hemphill.   

 

• Museum staff have worked in 
conjunction with Stephen Ferguson, 
Curator and Archivist for An Post to 
create an exhibition in relation to the 
Centenary celebration of the Irish 
stamp. This exhibition can now be 

https://www.hiddenhistory.ie/event/lecture-04-the-lost-legacy-of-william-leeson-his-tipperary-houses
https://www.hiddenhistory.ie/event/lecture-04-the-lost-legacy-of-william-leeson-his-tipperary-houses
https://www.hiddenhistory.ie/event/lecture-04-the-lost-legacy-of-william-leeson-his-tipperary-houses
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on Tipperary Museum Website 
(www.hiddenhistory.ie)  

• Over 250 pupils from local Primary 
Schools visited the Civil War 
Exhibition in December. 

 
• Museum Staff have prepared a step 

by step guide to making a St. Brigid’s 
Day Cross. This guide and an 
information piece on St Brigid can 
be viewed on the Museum website 
(www.hiddenhistory.ie) 

 

 
• Heritage Stewardship Scheme 

Exhibition:  In 2022 the Museum 
applied for and received grant 
funding from the Heritage Council 
under its Heritage Stewardship 

scheme for a pilot project that 
involved the transfer of traditional 
skills amongst diverse 
communities.  Tw groups were 
selected to work on the project – a 
group of young male students 
attending Colaiste Sliabh na mBan, 
Ferry House and a group of Syrian 
women living in Clonmel.  Two 
traditional craft workers were 
appointed as the heritage specialists 
– Philip Quinn, Stonemason to work 
with the boys and Leisa Grey textile 
artist with the ladies. Each group 
attended a number of workshops 
from May to September 
2022.  During the session’s 
participants were taught the 
traditional craft skills of stone 
carving and sewing.  Participants 
were tasked with each producing a 
piece after the sessions.  These 
textile and stone sculptures were 
then curated to form an exhibition 
in the Museum corridor which was 
launched on December 1st.   

 

http://www.hiddenhistory.ie/
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FINANCE AND INFORMATION TECHNOLOGY DIRECTORATE 

Revenue Account Income & Expenditure Summary by Service Division 
Year to Date 30th November 2022   

EXPENDITURE 
 

INCOME 
 

NET   
Expenditure 

€ 
Adopted Full 
Year Budget € 

% 
Budget 
Spent 
to date 

Budget 
Remaining € 

 
Income € Adopted Full 

year Budget 
€ 

% 
Budget 
Raised 

Budget 
outstanding 

€ 

 
Actual 
Overall 

Surplus/ 
(Deficit) € 

A Housing & Building 46,950,109 35,690,209 132% (11,259,900) 

 

46,418,368 35,077,493 132% (11,340,875)  (531,740) 

B 
Road Transport & 
Safety 57,122,696 63,153,614 90% 6,030,918 

 

41,206,615 45,927,680 90% 4,721,065  (15,916,081) 

C Water Services 13,583,946 15,244,178 89% 1,660,232 

 

12,682,383 14,765,786 86% 2,083,403  (901,563) 

D 
Development 
Management 15,471,395 15,850,550 98% 379,155 

 

7,367,265 6,380,079 115% (987,186)  (8,104,129) 

E Environmental Services 28,394,389 31,977,857 89% 3,583,468 

 

12,286,889 14,729,511 83% 2,442,622  (16,107,500) 

F Recreation & Amenity 13,443,250 14,249,629 94% 806,379 

 

2,668,004 2,752,501 97% 84,497  (10,775,246) 

G 
Agriculture, Education, 
Health & Welfare 1,619,927 1,934,033 84% 314,106 

 

1,156,314 1,294,655 89% 138,341  (463,613) 

H Miscellaneous Services 16,372,546 16,129,983 102% (242,563) 

 

12,177,971 10,623,380 115% (1,554,591)  (4,194,575) 

LG Local Property Tax 0 0 0% 0 

 

24,895,719 27,158,966 92% 2,263,247 

 

24,895,719 

RA Rates 0 0 0% 0 

 

31,770,482 35,520,002 89% 3,749,520 

 

31,770,482 

 Totals 192,958,259 194,230,053 99% 1,271,794  192,630,011 194,230,053 99% 1,600,042  (328,248) 
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Note regarding Rates figures - 

  - 2021 year-end % takes account of Specific Doubtful Arrears, 
 unlike the current month end figure. 

- 2021 year-end % also takes account of Rates Waiver of  
€7.54m, the corresponding figure for 2022 is €0.8m 
- 2021 figures include credit brought forward of €3.04m, the  
corresponding figure for 2022 is €1.41m. 
 

 

 

 

Capital Account – Year to Date 30th November 2022 
 

  Expenditure  
 

Income   
Expenditure 

YTD €  

 
Total 

income 
YTD € 

A Housing & Building 35,866,958 
 

33,867,744 

B Road Transport & Safety 19,377,558 
 

17,026,063 

C Water Services 3,568,286 
 

3,131,871 

D Development Management 16,093,537 
 

17,137,378 

E Environmental Services 2,216,519 
 

1,529,837 

F Recreation & Amenity 1,822,224 
 

850,654 

G 
Agriculture, Education, Health & 
Welfare 383,026 

 

278,942 

H Miscellaneous Services 2,010,981 
 

1,711,583 

 Total 81,339,089 
 

75,534,072 

 

Collection Rates YTD 
202211 

YTD 
202111 

YTD 
202112 

Rates 76% 76% 83% 

Rents 88% 95% 97% 

Housing Loans 97% 99% 94% 
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COMMERCIAL RATES 

Rate Accruals for 2022 amounted to €35,531,577.   As at 31/12/2022 this has been adjusted to 
€34,610,990 following appeal results from the Valuation Tribunal, and also revisions to the Irish 
Water and Three Ireland (Hutchison) Global Valuation.  This may be adjusted further 
downwards as results from other appeals to the Valuation Tribunal following ReVal 2019 are 
decided. 

Receipts of €32,304,387 were recorded to 31/12/2022.  This figure includes deferred income 
from 2021 in the amount of €1,413,800 – this arose where customer accounts were in credit at 
the end of 2021 due to the application of the 2021 Covid relief waiver. 

Further adjustments, mainly in relation to vacant properties and bad debts,  will be made to 
accounts before figures for 2022 are finalised. 

 
COVID 19 COMMERCIAL RATES WAIVER SCHEME 

The 2022 Covid19 Rates Waiver Scheme has been applied to customer accounts, in the amount 
of €797,075.  This is restricted to certain uses within the Hospitality, Leisure and Tourism 
categories. 

 
EARLY PAYMENT SCHEME FOR COMMERCIAL RATES 

1,346 customers benefitted from our Early Payment Scheme in 2021, achieving total reductions 
in their rates of €92,304 
 
Preliminary Figures for 2022 show an increased take up on the scheme with 1,760 (38%) 
customers making savings of €187,991. 

The terms for our Early Payment Scheme for 2023 are: -  
• Applied to all ratepayers with an annual rates bill of up to €26,000. 
• To avail of the Early Payment Reduction of 6%, subject to a maximum of €600, payment 

of rates must be made in full, by 31st July 2023.  
• Customers paying by Direct Debit can avail of the scheme if payment is made by 

September 2022. 
 

The scheme is open to customers with arrears on their accounts where they meet the following 
requirements:  
a) Pay a minimum amount which is equivalent to the annual rates by the same timelines outlined 
above and 
b) Enter into a structured payment plan to address and eliminate arrears. 
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Drop in clinics were held in December to promote and explain the benefits of the 2023 Early 
Payment Scheme and a second round of clinics will be hosted at the below locations on the dates 
and times outlined. 
 

Date Location Times 
Monday 20/02/2023 Tipperary - Cahir – Cashel Municipal District 

Office, Rosanna Street, Tipperary Town 
10.00 – 12.00 

Tuesday 21/02/2023 Thurles Municipal District Office, Castle 
Avenue, Thurles 

10.00 – 12.00 

Wednesday 22/02/2023 
 

Civic Offices, Limerick Road, Nenagh 10:00 – 12.00 

Thursday 23/02/2023 
 

Carrick-On-Suir Municipal District Office, 
New Street, Carrick-On-Suir 

10.00 – 12.00 

Friday 24/02/2023 Civic Offices, Emmet Street, Clonmel 11.00 – 01.00 
 

 

VACANT PROPERTY RELIEF 

Commercial Rates remain payable on vacant property.  Where a property is vacant on the date of 
making the rate, owners must notify the local authority and advise that the property is vacant and 
for letting, or is closed for refurbishment or repair. 

Vacancy relief will be applied to qualifying property in accordance with the following scale: 

 Category % Relief/Payment 

Qualified Vacant Properties with a rates bill up to €5,000 100% Vacancy Relief  

Qualified Vacant Properties with a rates bill over €5,000, but less 
than €10,000 

85% Vacancy Relief  15% 
to be paid 

Qualified Vacant Properties with a rates bill over €10,000 70% Vacancy Relief 30% 
to be paid 
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INFORMATION TECHNOLOGY (IT)   
 
Business Systems & GIS 

Finance 

Agresso Upgrade project. 

• The Live MS4 to MS7 was completed 
with all interfaces upgraded. The E-
Invoicing is in place but not in use yet. 

• In process of moving the MS4 South 
Tipp (L1 to L5) to the new MS7 servers. 
Once complete, it is planned to 
decommission the 6 old servers (live and 
test environments). 

 

Housing 

• The live and test iHouse were upgraded 
to v3.8 in November and subsequently 
to v3.8.3 on 04/01/2023 to v3.8.3; this 
was a major upgrade with iHouse forms 
being upgraded. This included the SSHA 
Reporting.  There have been some 
issues but they have been supported and 
resolved promptly. 

• An Azure pipeline from I-House 
external contractor to our servers is 
being considered.  This will allow 
upgrades to be completed more 
efficiently 

• Continued to support CBL. There have 
been nearly 100,000 logins to 
date.  Change requests to improve the 
system are being considered e.g. email 
notification to successful\unsuccessful 
applicants who expressed an interest in a 
property. 

 

CRM Systems: 

Housing Complaints System to be upgraded 
over the coming Quarter. 

 

 

 

GIS 

• Provided map represented data for other 
sections. 

• Facilitated provision of 3rd Party maps. 
• Renewed GIS licencing 
• Working on a violence and aggression 

register for Health and Safety system in 
conjunction with Health and Safety 

• Updated ESB & Gas network maps 
• Local improvement GIS for roads 

completed. 
 

Corporate/Organisation/HR 

• Provided corporate phones and setup 
on management tools. 
 

Website and eDevelopment  
• Successfully launched new council 

website, tipperarycoco.ie 
•  
Networks, Infrastructure, Phones  
• Provided facilities (laptops, screens,  

vpns, softphones, etc)  to  staff as part 
of blended working rollout.  

• Commenced upgrade of Exchange 
Environment to on Prem Exchange 
2019 

• Setup staff in Cahir Erasmus Smith 
Building 

 
All Teams 
• Continued to provide technical support 

to staff and elected members 
• Continued to manage and support 

business systems, websites, geographical, 
phones, desktop, devices and network 
systems 
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